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6.0 FLEET PROCUREMENT SCHEDULE 

Stantec prepared a fleet phasing and purchase schedule for the proposed expanded fleet of 14 vehicles. 

Table 10 shows the proposed fleet purchase schedule and bus fleet summary. 

Several factors were considered in the development of this replacement schedule: 

• CARB has set out requirements that the transition to 100% ZE fleets be completed by 2040 and 

that 100% of new vehicle purchases are required to be ZE starting in 2029. The earliest 

procurements for a small fleet operator need to take place in 2026 with at least 50% of all 

purchases being ZE starting in that year. 

• CTA currently operates several vehicles that are past their scheduled replacement, and under the 

CTA Board direction, these must be transitioned promptly to ZE technology in a fiscally 

responsible manner.  

• Useful life benchmarks (ULB) of zero-emissions vehicles must be taken into consideration to 

ensure that vehicles are safe and in good repair. For this analysis, we used a ULB of eight years 

for diesel cutaways and six years for gas cutaways and vans; ZE ULBs were assumed to be the 

same as their fossil fuel counterparts. 

Table 10 shows the purchase schedule of diesel/gas and ZE buses, with the timeline extending from 

2022 to 2040 (the CARB-mandated final year for 100% ZE fleet transition). Table 11 details the ZEB fleet 

composition over time, as vehicles are purchased. Table 10 also notes bus purchases that are replacing 

retiring vehicles from those that are added to the fleet to support the BEB transition (due to technology 

limitations).  

Based on the concept schedule below, the table shows that CTA will meet and exceed all the CARB-

mandated deadlines for ZEB purchases and transitions. 

• ZEB purchases begin in 2023, with the mandate starting in 2026. 

• 100% ZE fleet replacement must be completed by 2040, and CTA could complete this 

requirement by 2035, based on this schedule. Actual phasing will strongly depend on the ability of 

CTA to procure competitive funding to finance capital requirements of the transition. 

• The plan shown below is a ‘living’ framework in that it is intended to show an ideal procurement, 

but actual procurement will depend not only on financial realities, but the ability of manufacturers 

to build and deliver the vehicles within a reasonable amount of lead time. We note that CARB 

defines a purchase when a transit agency has identified, committed and encumbered funds and 

executes a notice to proceed to begin production of a bus, or a written purchase agreement that 

specifies a date to start production, or a signed lease agreement. As such, CTA can issue 

purchase orders and take delivery at a later date, if necessary. 
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Table 10: Proposed Fleet Purchase Schedule 

FLEET FORECAST 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 

Diesel/Gas Purchases -   2   2   2   1   1   -   -   -   -   -   -   -   -   -   -   -   -   -  

ZEB purchases -   1   -   -   1   1   -   2   1   3   1   1   2   1   1   1   -   3   1  

Total ZEB in Fleet % 0% 9% 9% 9% 18% 27% 27% 45% 55% 73% 83% 92% 100% 100% 100% 100% 100% 100% 100% 

ZEB purchase 
percentage 

 33% 0% 0% 50% 50% NA 100% 100% 100% 100% 100% 100% 100% 100% 100% NA 100% 100% 

Added vehicles -   -   -   -   -   -   -   -   -   -   1   -   -   1   1   -   -   -   -  

Total Vehicles in 
Fleet 

10   1117   11   11   11   11   11   11   11   11   12   12   12   13   14   14   14   14   14  

 

Table 11: Proposed Bus Fleet and Charger Summary 

 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 

ZEB Cutaways 0 0 0 0 0 0 1 1 3 4 6 8 9 10 11 12 12 12 12 12 

ZEB Vans 0 0 1 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 

Total ZEBs 0 0 1 1 1 2 3 3 5 6 8 10 11 12 13 14 14 14 14 14 

Non-ZEBs 11 10 10 10 10 9 8 8 6 5 3 2 1 0 0 0 0 0 0 0 

Total Fleet 11 10 11 11 11 11 11 11 11 11 11 12 12 12 13 14 14 14 14 14 

Infrastructure Phasing 

 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 

Chargers with 
dual dispenser 

    2    2   1         

 
 

 
17 One vehicle will be purchased in 2023 to replace a vehicle that, due to an accident in 2022, is unusable. As such, to restore the total fleet size to 11 vehicles, CTA will 
need to replace this vehicle; however, this vehicle is not for expansion purposes, which is why this vehicle is not attributed in the “Added vehicles” row in Table 8.  
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7.0 MAINTENANCE FACILITY INFRASTRUCTURE 

MODIFICATIONS 

This section outlines the proposed facility modifications for BEB implementation at CTA’s bus operations 

and maintenance facility. The master plan option has been developed proposing ground-mounted 

dispensers. The facility has sufficient space for ground-mounted dispensers, avoiding a reduction in 

parking space while keeping the yard flexibility since all of the equipment can be located along the edge 

of the property and at the rear of the parking spaces. 

Since the liquid fueling systems used by the CTA are currently offsite, there is no need to phase out and 

remove the fueling equipment as the fleet shifts to BEB vehicles. Phasing of the BEB charging system 

infrastructure installation will be relatively simple and can be carried out with minimal impacts on 

continued operations. As operators currently fuel the vehicles at the offsite location, work rules do not 

preclude operators from ‘fueling’ (charging) and as such, operators (or bus servicers, depending on when 

the bus needs to be charged) would be responsible for plugging in buses for charging each day. 

We recognize that CTA’s current facility is leased and not owned by the County. As such, infrastructure 

investments and alterations to the yard will need to be legally vetted with the landlord and the County will 

need to work together with the landlord and the utility, PG&E, when preparing and implementing 

installation of the charging equipment. Moreover, while CTA may be exploring the possibility of 

relocating to new site/facility, the information provided below, particularly in Section 7.1, can be used by 

CTA for any site; the specific locations of chargers and other infrastructure will certainly vary depending 

on the actual site. Detailed design will be required to ready CTA for the implementation and deployment 

of BEBs. 

7.1 PROPOSED MAINTENANCE FACILITY MODIFICATIONS 

The following summarizes the proposed improvements for the ground-mounted dispensers. While the 

site planning is depicted at CTA’s current site (Figure 14), these proposed needed modifications can 

provide guidance for CTA at any potential facility: 

• A new 500 kVA transformer and 1,000 A switchboard to provide adequate additional power to 

the facility, along with associated equipment pads and bollards; 

• A new 500 kW generator with 350 gallons of onsite diesel fuel storage in order to support 

100% service for one day; the current calculation assumes fuel needed for approximately one 

day of outage; 

• New automatic transfer switch between generator and switchgear; 

• A minimum of five 60-kW vehicle chargers with a 1:2 charger-to-dispenser ratio (SAE J1772-

compliant) to serve a maximum of ten active (in revenue service) cutaway and passenger van 

vehicles; 

• Equipment pads and associated bollard protection around chargers and dispensers; 

• Power main feeder and sub feeders; 
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• Communication system panel/distribution cabinet and conduits to each charger; 

• Pavement/base replacement/repair for trenching associated with electrical distribution for 

locations where new electrical service and switchboard will be allocated; 

• New site lighting along east property line to ensure adequate lighting levels for plugging in 

vehicles and operation of chargers; and 

• No proposed modifications to the buildings. 

 

Figure 14: CTA ZEB Site Conceptual Master Plan 

 

 

7.2 GRID CONNECTION UPGRADES 

The facility will require new electrical service connections from PG&E. The utility will likely require that a 

service study be performed to identify any transmission or distribution system upgrades that may be 

needed to support the additional power demands from the bus chargers. It will be up to the utility to 

determine if the local power distribution system has the capacity to serve CTA’s new charging loads as 

well as any other planned loads in the area. 

The recommendations here are focused on those infrastructure upgrades that are to be located on the 

facility property and do not include any required utility system upgrades that the service study may 

identify. The extent and timing of the system upgrades will determine the net cost to the agency. 

Nevertheless, there is a possibility that the current transformer can support a small portion of BEB fleet 

without major upgrades. To evaluate this, CTA would need to coordinate with PG&E and conduct a load 
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assessment for the current transformer to determine how many chargers can be connected as an interim 

step to deploy BEBs prior to completing major grid connection upgrades. 

As described in Section 5.2, the proposed BEB charging system would require a new 300 kVA, 480 V, 3-

phase service from PG&E to serve the entire fleet. To access this level of service, it is anticipated that a 

new PG&E service will be required and fed from the utility distribution lines running along Pool Station 

Road. The total BEB charging demand is significantly greater than the existing building electrical feeder 

capacity and it is typical to have a dedicated electrical feed for the charging equipment that is separate 

from the building feeder. This configuration simplifies operations and allows for dedicated BEB charging 

metering which can be necessary to take advantage of utility incentive rate structures. For example, 

PG&E has a dedicated time-of-use (TOU) where no demand charges are currently levied to the user and 

where only certain hours of the day are ‘peak’ hours (i.e., the most expensive time to charge vehicles), 

typically between 4 pm and 9 pm. Having a dedicated meter for electric vehicles charging qualifies CTA to 

subscribe to such TOU rate and will also allow a direct view into the total amount of power and energy 

that is being used to operate the vehicles. 

7.3 PG&E ELECTRIC VEHICLE (EV) FLEET PROGRAM 

PG&E is the investor-owned electric utility in Calaveras County and throughout large swaths of California. 

PG&E is supporting the deployment of EV fleets for residential, commercial, and public fleets in several 

ways, including tariff structures providing low rates during overnight recharging, discounted grid 

connection upgrades, and rebates for equipment and chargers. 

PG&E’s EV program, called EV Fleet18, could provide CTA with discounts on electrical upgrades if CTA’s 

landlord signs an agreement with PG&E providing easement allowance as well as if CTA adheres to the 

procurement of a minimum of two EVs and chargers over a period of ten years under the behind the 

meter infrastructure program (Figure 15). PG&E does require vehicle purchase orders and commitments 

for continued ZE vehicle procurements. Additional stipulations include claw back levies if the installed 

infrastructure is not utilized to its capacity. Furthermore, a minimum of ten years of operation of the PG&E 

installed equipment is part of the agreement, which could be challenging for CTA given that its facility is 

leased rather than owned. 

 
18 https://www.pge.com/en_US/large-business/solar-and-vehicles/clean-vehicles/ev-fleet-program/ev-fleet-program.page  

https://www.pge.com/en_US/large-business/solar-and-vehicles/clean-vehicles/ev-fleet-program/ev-fleet-program.page
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Figure 15: PG&E EV Fleet Program Schematic. Source: PG&E 

 

The EV Fleet program also offers incentives of up to $9,000 per transit bus and Class 8 vehicle, or up to 

$4,000 for school buses and other vehicles to build out the necessary infrastructure to convert to an 

electric fleet; the maximum number of vehicles per site is 25. The program also offers charger rebates of 

up to 50% of the cost of the charger or a specified maximum depending on power rating. For the 

recommended 60-kW chargers, PG&E could cover 50% of the cost of the charger, up to a maximum of 

$25,000. 

It is highly recommended that CTA, the facility landlord, and PG&E work together to understand the ability 

and implications of the EV Fleet program for CTA’s transit fleet. In theory, if CTA pursues this program, 

the CTA could benefit from substantial cost savings around charging infrastructure and electrical 

upgrades. 

One potential risk for CTA is waiting too long before entering the EV Fleet program, as the program’s 

future beyond the next 5 years is unknown as the funding begins to be committed to more and more fleet 

conversions across the state. 

The key steps involved in applying to the EV Fleet Program include: 

1. Contacting the local PG&E client representative to discuss CTA’s EV plans and understand grid 

capacity; 

2. Apply through PG&E’s online portal: https://energyinsight.secure.force.com/EVFleet/; 

3. Complete a legal review of the terms and conditions19 and EV Fleet Easement allowance20; and 

 
19 https://www.pge.com/pge_global/common/pdfs/solar-and-vehicles/your-options/clean-vehicles/charging-stations/ev-fleet-
program/PGE-EV-Fleet-Program-Offer-Letter-Contract.pdf  
20 https://www.pge.com/pge_global/common/pdfs/solar-and-vehicles/your-options/clean-vehicles/charging-stations/program-
participants/easement-template-rev3.pdf  

https://can01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fenergyinsight.secure.force.com%2FEVFleet%2F&data=05%7C01%7Cdavid.verbich%40stantec.com%7C5603fb9ec5ef4b2a4eac08da862b2641%7C413c6f2c219a469297d3f2b4d80281e7%7C0%7C0%7C637969818047207126%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=VJlnejDMeO30V8InKXYIc8EFslaMXBgpMzjXMvK%2FNVQ%3D&reserved=0
https://www.pge.com/pge_global/common/pdfs/solar-and-vehicles/your-options/clean-vehicles/charging-stations/ev-fleet-program/PGE-EV-Fleet-Program-Offer-Letter-Contract.pdf
https://www.pge.com/pge_global/common/pdfs/solar-and-vehicles/your-options/clean-vehicles/charging-stations/ev-fleet-program/PGE-EV-Fleet-Program-Offer-Letter-Contract.pdf
https://www.pge.com/pge_global/common/pdfs/solar-and-vehicles/your-options/clean-vehicles/charging-stations/program-participants/easement-template-rev3.pdf
https://www.pge.com/pge_global/common/pdfs/solar-and-vehicles/your-options/clean-vehicles/charging-stations/program-participants/easement-template-rev3.pdf
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4. Ensure the charger(s) to be purchased are on the approved charger list21. 

Once approved, PG&E will conduct a service study and begin developing a project schedule for the 

installation of chargers and electrical upgrades. As mentioned above, purchase orders for at least two 

electric vehicles and two chargers are required. 

7.4 COMMUNICATION INFRASTRUCTURE 

Infrastructure for data communications within the charging system will include IP Ethernet wiring 

between each charger and its associated dispensers, as well as between each charger and a local data 

switch. The actual wiring will be conventional Cat 6 Ethernet cable between devices or fiber, which 

would require a telecom cabinet. As the maximum length allowed for ethernet is 328 feet, the dispensers 

cannot be too far from their respective charger. Although longer distances are possible with fiberoptic 

cable, the DC power cables that need to run parallel with the ethernet cables begin to have problems 

with voltage drop at this distance, so 328 feet is a recommended limit. 

Once the ethernet lines from each charger are routed back to the facility’s data switch, the data can be 

contained within CTA’s local network and managed directly by the agency. Alternately, the data can be 

routed to a cloud-based system—as needed to provide smart charging and data aggregation—that is 

managed by a third party and/or is provided by the charger manufacturer. However, this would likely 

require coordination and approval of security and access, as it would necessitate outside entities 

operating within CTA’s local network. Additionally, it is recommended for CTA to implement a Wi-Fi 

network in the yard for smart charging communication to buses while any other communication upgrade 

is occurring or as an alternative to traditional communications systems.  

7.5 FIRE PROTECTION CONSIDERATIONS 

With the implementation of BEBs, fire protection and life-safety concerns can be significant. However, 

due to the relatively new advent of these associated technologies, building and fire protection codes 

have not specifically addressed most of these concerns. National Fire Protection Association (NFPA) 

855 ‘Standard for the Installation of Stationary Energy Storage Systems’ is a standard that can 

potentially be applied to BEB storage, but this particular standard is excessive relative to the capacity of 

the batteries onboard buses and considering all of CTA’s buses are stored outside. The need for 

enhanced fire protection systems has not been determined as a baseline requirement for BEB 

implementation and would be left up to the discretion of the local fire marshal and the local building 

officials. The need for additional fire lanes or fire ‘breaks’ within long continuous rows of bus parking may 

need to be discussed with the local fire department but is unlikely considering the size of the fleet stored 

onsite and the relatively open nature of the site with drive aisles between all of the bus parking. 

If CTA decides to install photovoltaic solar canopies above the buses parking stalls, an NFPA 13 

compliant automatic sprinkler system could be required because the canopy has a ‘use’ underneath it as 

defined by the California Fire Code. 

 
21 
https://app.powerbi.com/view?r=eyJrIjoiZWE0Mjg4MjctNjZiYi00MjhmLWFiYWEtMzBiODM2YTFhZTdlIiwidCI6IjViMmE4ZmVlLTRjO
TUtNGJkYy04YWFlLTE5NmY4YWFjYjFiNiIsImMiOjZ9  

https://app.powerbi.com/view?r=eyJrIjoiZWE0Mjg4MjctNjZiYi00MjhmLWFiYWEtMzBiODM2YTFhZTdlIiwidCI6IjViMmE4ZmVlLTRjOTUtNGJkYy04YWFlLTE5NmY4YWFjYjFiNiIsImMiOjZ9
https://app.powerbi.com/view?r=eyJrIjoiZWE0Mjg4MjctNjZiYi00MjhmLWFiYWEtMzBiODM2YTFhZTdlIiwidCI6IjViMmE4ZmVlLTRjOTUtNGJkYy04YWFlLTE5NmY4YWFjYjFiNiIsImMiOjZ9
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Furthermore, all modifications to the facility should be reviewed with the local Authorities Having 

Jurisdiction (AHJs), in particular the fire marshal. Fire truck access to the site and hydrant access will 

need to be reviewed and approved by the pertinent AHJs prior to implementation of any additional 

infrastructure for charging equipment or solar canopies. However, since the site is designed for bus 

movements, fire truck access is relatively straightforward and should be accommodated without 

significant changes to the facility. 

In summary, no fire protection systems are required for minimal BEB implementation but considerations 

for covered canopies could trigger additional fire protection system upgrades to the facilities. 

7.6 FALL PROTECTION AND SAFETY INFRASTRUCTURE 

CONSIDERATIONS 

Fall protection systems are recommended for any vehicle maintenance and inspection shop but 

considering that CTA only operates cutaway vehicles, it is unlikely that additional fall protection systems 

would be required to safely access the rooftop of buses for potential battery inspection and maintenance 

since it is unlikely that the batteries will be mounted on the roofs of these vehicles. If considerable 

rooftop access is necessary in the future, the agency should consider additional fall protection systems 

in the shop. 

7.7 EMERGENCY BACK-UP PLANNING 

Transit agencies need to consider the portion of service (and thus of their BEB fleet) that will be 

deployed or operated during grid-outage conditions. Calaveras County, like much of the area, is subject 

to emergency public safety power shutoff and ensuring that vehicles can charge during shutdowns is 

essential not only to maintain transit service, but enable charging for vehicles used during potential 

emergency evacuation situations. 

Some transit agencies consider the use of a battery electric storage system (BESS) to provide 

temporary relief; however, these additional assets are capital intensive and require favorable energy 

policies to compensate such facilities for the additional services a BESS can provide. 

For the purposes of the site planning and cost estimating, Stantec assumed back-up power will be 

provided via a diesel fired 500 kW generator with a storage capacity for 500 gallons of diesel in order to 

serve one revenue day at 100% service levels. CTA already has an emergency generator at its facility, 

but this generator can only support the operations of the facility, and does not have sufficient capacity to 

back-up electric vehicle chargers. See Figure 16 for example generator installation.  
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Figure 16: Typical Stationary Back-Up Diesel Generator with Belly Tank Fuel Storage 

 

If CTA wishes to operate for more days during an emergency, the size of generator will stay the same, 

but the required quantity of fuel will scale linearly. The total amount of fuel required to be stored onsite 

will depend on the anticipated duration of the utility electrical outage and the amount of time required to 

receive a fuel delivery of diesel fuel, as well as on environmental regulations and local policies. Routine 

maintenance and checks will be required to ensure that the generator is in good working order and that 

the diesel fuel is usable. 

Adequate space is available on-site for either a new permanent generator or accommodation for a 

mobile generator with load bank connection. The generator is placed relatively close to its respective 

distribution panel. The location was determined to attempt to minimize the reduction of parking and 

minimize disruption to the site. The proposed generator locations are indicated in Figure 14. If 

permanent generators are installed, bollards should be installed surrounding the entire electrical 

equipment yard, but if a mobile generator is chosen as the preferred method of backup power, then the 

protective elements should be removable or installed in a manner to allow a mobile generator to be 

parked near the load bank cabinet to minimize the connection cable distance.  

A permanent generator on-site will require an additional permit by the Air Quality Management District 

(AQMD) and will have annual limitations on the durations it is allowed to run. However, a temporary 

mobile generator that has been certified by the CARB would not require a permit by the AQMD but will 

have further restrictions on when it can be used such as actual or imminent blackouts. Under any 

scenario, CTA should consider close coordination with both the AQMD and CARB as part of any plan to 

install a generator at the facility. 

While diesel-fired generators will provide emergency back-up power, another potential avenue for 

resiliency is through renewables, such as solar energy generated through photovoltaics (PV). 

Several agencies have deployed solar PV assets to generate renewable energy to power functions like 

administration buildings. With the adoption of a BEB fleet, additional harvesting of solar PV energy, 

together with storage of this energy in a BESS, can be used to charge a portion of the fleet with energy 
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that does not come ‘from the grid’. As such, this strategy could be used to diminish some of the costs 

associated with charging, particularly during peak time-of-use periods. 

Nevertheless, solar arrays and stationary batteries have limitations. The power generated with solar PV 

arrays will likely account for a small portion of the energy requirements of a BEB fleet, and in the case of 

stationary batteries, once they have been discharged to charge a BEB, they need to be recharged, 

which typically takes several hours. In the event of an emergency, relying solely on solar energy is 

impractical. As such, deploying complementary fossil fuel-powered generators is necessary to generate 

the power required to charge a BEB fleet.  

In terms of an implementation strategy, the plan developed here does not include solar PV and/or 

stationary BESS. Additionally, PG&E’s incentive EV Fleet program prohibits additional distributed energy 

resource connections, such as a connection to on-site generators, solar PV, or battery (energy storage) 

systems to the PG&E meter and switchgear. This stipulation can significantly impact the financial 

feasibility of solar PV and battery storage systems. In the future as CTA deploys BEBs, CTA can re-

examine the practicality and economics of a solar PV and/or stationary BESS system. 
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8.0 FINANCIAL EVALUATION AND IMPACTS 

The financial evaluation for CTA’s ZEB rollout plan consisted of the modeling of a Base Case that 

assumed continued use of diesel and gasoline vehicles or ‘business-as-usual’ and a ZEB Case that 

assumed a transition to 100% ZEB operations and the phasing out of diesel and gasoline vehicles, along 

with a comparison between the two scenarios to quantify the financial impacts of the transition and of 

ZEB operations. Stantec’s cost estimator, Jacobus & Yuang, Inc., provided a detailed cost estimate of 

materials, soft costs, constructions, and other line items related to facility modifications for the ZEB case 

(more information is provided in Section 7.0). Please note that facility modifications do not consider the 

one charger CTA is currently procuring to charge the one electric van that has been ordered and slated 

for installation in late 2022 or early 2023.  

The main assumptions for the cost modeling are: 

• Financial modeling reflects real 2022 dollars (2022$); 

• A 7% discount rate was applied for all calculations, as per USDOT guidance; 

• The chief source of information regarding fleet planning is CTA’s 2022 TAM Plan, which includes 

anticipated replacement years for the current fleet. Stantec worked with CTA staff to revise the 

phasing plan to account for long-term fleet expansion between 2022 and 2040, where the fleet 

will grow from ten to 14 vehicles; 

• Annual average vehicle mileage is as follows for each vehicle type22: 

o Diesel cutaways: 38,583 

o Gasoline cutaways: 35,916 

o Gasoline vans: 18,670 

o BE cutaways: 37,24923 

o BE vans: 18,670; 

• Average fuel economy as follows (based on CTA fuel receipts for existing fleet and Stantec 

modeling for the ZEBs): 

o Diesel cutaways: 9.3 miles per diesel gallon equivalent 

o Gasoline cutaways: 8.1 miles per gallon 

o Gasoline vans: 14.5 miles per gallon 

 
22 Based on CTA’s 2022 TAM Plan. 
23 An average of the diesel and gasoline cutaway mileage was used for BE cutaways. 
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o BE cutaways: 0.98 miles per kWh 

o BE vans: 1.11 miles per kWh; 

• The ZEB case included the operation of diesel and gasoline vehicles (as well as BEBs) during the 

transition period until fossil fuel vehicles are phased out; and 

• The model was completed using a consistent format for both the Base Case and the ZEB Case to 

facilitate clear comparisons between the two. The modeling was developed on an annual basis 

from 2023 to 2040. 

More details about the assumptions and inputs for both the Base Case and ZEB Case can be found in 

Appendix A: Financial Modeling Inputs and Assumptions. 

8.1 BASE CASE APPROACH 

Stantec developed the forecast for the Base Case scenario, assuming that the existing diesel and 

gasoline fleet is maintained and renewed through 204024. This model is inclusive of all scheduled fleet 

replacements and expansions during the 2040 project horizon. The purpose of the Base Case is for 

illustrative purposes to determine the comparative financial impacts of a ZEB rollout.  

Capital expenses modeled consist of fleet acquisition based on CTAs 2022 TAM Plan and fleet expansion 

over time as discussed with CTA staff. 

Vehicle maintenance costs were derived from CTA’s current operations and maintenance contract with 

Paratransit Services, expressed as a maintenance cost per mile and projected out at the current 

escalation rates presented in the contract through 2040. These maintenance costs are inclusive of 

maintenance staff salaries, parts and supplies, oil and lubricants, tires, and other maintenance expenses. 

Fuel costs are based on information provided by CTA.  

8.2 ZEB CASE APPROACH 

The ZEB Case foresees a gradual transition to 100% BEB operations by 2040. The transition follows the 

fleet replacement schedule presented in Section 6.0. 

The fleet phasing plan assumes that CTA will begin procuring BEBs in 2023, maintaining purchases of 

diesel or gasoline cutaways through 2027 to account for a gradual transition to ZE vehicles. The assumed 

life cycle for the ZEB is slightly longer than the current fleet’s useful life25, based on industry knowledge 

and FTA useful life benchmark guidelines. BE cutaways were modeled with a ten-year useful life, and BE 

vans with a useful life of eight years. We note that no agency has operated these types of ZEBs for a full 

life cycle, so actual useful life is not currently known. However, given the overlap in components, such as 

chassis, doors, etc. between fossil fuel vehicles and ZEBs, it is not unreasonable to assume that ZEBs 

can have similar useful lives. Furthermore, the reduction in moving parts of an electric motor and other 

propulsion-related components compared to an internal combustion engine will likely translate into fewer 

 
24 This scenario is illustrative; based on CARB requirements, continued operation of fossil fuel vehicles will be prohibited. 
25 Which is eight years for diesel cutaways, six years for gasoline cutaways, and six years for gasoline vans as specified by CTA.  
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breakdowns and thus a more reliable product. And given the assumed short vehicle life cycle, we 

assumed that batteries would not need replacing over the life cycle modeled here. CTA should review 

contract and warranty terms to understand expected battery performance and replacement conditions 

(see Section 9.7 for more discussion). 

Capital expenses modeled consist of fleet acquisition and required facility infrastructure upgrades as 

outlined in Section 7.0. The facility modifications to accommodate BEBs and the related chargers will be 

phased in over time in accordance with the fleet phasing schedule. The ZEB case sees facility 

modifications required in 2025, 2029, and 2032, to ensure there are sufficient chargers to support the 

number of BEBs in the fleet.  

Vehicle maintenance costs for BEBs were generated based on CTA’s current costs and projected in the 

same way as the Base Case, with the line item of “oil and lubricants” removed, as ZEBs will not need oil 

and lubricants. The lack of data on maintenance costs, particularly for costs outside of an OEM warranty, 

makes maintenance costs difficult to forecast.  

Electricity costs were calculated based on the expected rates from PG&E. Specifically, it’s expected that 

CTA will be under the “electric schedule BEV” rate which eliminates demand chargers and has an 

attractive electricity price outside of peak hours (from 4:00 PM to 9:00 PM). Stantec utilized the Time of 

use (TOU) rate for the BEV-2-S option to estimate the total energy cost per day by following the charging 

profile (i.e., the anticipated hours that vehicles will be charging) that was developed in Section 5.2 and 

shown in Figure 13. The result was a projected cost of $0.1835 per kWh, which accounts for limited 

charging during peak hours and the subscription charges for the TOU rate.  

8.3 COMPARISON AND OUTCOMES 

The cost comparison between the diesel Base Case and the ZEB Case transition scenario is presented in 

Table 12 and Figure 17, incorporating both capital (orange) and operating (blue) expenses. Over the 17-

year horizon through 2040, the ZEB Case has a total cumulative cost of $7,429,000 versus $5,426,000 

for the Base Case, a difference of $2,000,000 or a 37% increase26. The financial assessment does not 

consider any rebates, grants, credits, or other alternative funding mechanisms. Therefore, there may be 

several opportunities to offset the difference in the price between the two scenarios; the values here can 

be used to guide grant applications. Potential funding sources are discussed in Section 12.0. 

Table 12: Total Cost Comparison 2023-2040 

  
Base Case ZEB Case 

Cost difference 

(ZEB – Base) 

Fleet Acquisition  $1,767,000   $3,542,000  $1,775,000 

Infrastructure  $-   $1,332,000 $1,332,000 

Fleet Maintenance  $1,005,000   $964,000  $(41,000) 

Fuel/Electricity  $2,654,000   $1,591,000  $(1,063,000) 

Total  $5,426,000   $7,429,000  $2,003,000 

 
26 These values are in discounted dollars. 
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Figure 17: Breakdown of Cost Categories for Base Case and ZEB Case Scenarios 

 

The procurement of BEBs represents $1.8 million more in expenses due to the higher purchase price of 

BEBs compared to fossil fuel vehicles. The conversion and upgrades to the facility to install charging 

infrastructure represents an additional cost of $1.3 million.  

The use of electricity as a ‘fuel’ represents an economic benefit of approximately $1 million when 

compared to the existing diesel and gasoline refueling. These savings are a direct reflection of the 

improved efficiency that BEBs have with respect to legacy technologies, with the added benefit of 

eliminating emissions. Based on our assumptions, slightly lower overall maintenance costs are also seen 

with the BEB Case, representing a savings of $41,000 compared to the Base Case.27 

Figure 18 shows the year-to-year comparison between the Base Case and the ZEB Case. The higher 

costs for the BEB scenario occur during the years that new modifications are conducted at the yard and 

when vehicle purchases are made (2025, 2029, 2031, and 2032). 

 
27 It is important to note that potential savings would be seen in a phased capacity. 
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Figure 18: Annual Total Cost Comparison 
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9.0 OPERATIONAL AND PLANNING CONSIDERATIONS 

This section provides guidance and strategies for various operational and planning requirements when 

implementing BEBs. 

9.1 PLANNING, SCHEDULING, AND RUNCUTTING 

According to the phasing schedule, the first ZEBs will be introduced in 2023, but construction and 

deployment of chargers will need to be occur prior to that, preferably at least 6 months ahead of the 

acquisition.  

Key considerations for BEB planning and scheduling include the fact that the useable energy of the 

battery is 80% of the nameplate capacity. In other words, while CTA may purchase buses that have a 

120-kWh battery, for instance, it should plan for 80% of that capacity or ~96 kWh. Together with the 

modeling conducted by the Stantec team in this study, this will help guide the deployment and charging 

parameters for BEBs in CTA’s operations scheduling.  

Developing a guide like the depot planning tool from Siemens below (Figure 19) that tracks the 

requirements for SOC, energy (kWh), estimated and planned mileages, and fuel economy (kWh per 

mile) will be important for planning and dispatching. 

Figure 19: Depot Planning Tool to Understand Scheduling and Operations of BEBs (next 

page; Source: Siemens) 
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Non-revenue tests during vehicle commissioning should be conducted in different parts of CTA’s service 

area to establish actual range and fuel economy on longer routes, routes with topography variations, and 

with simulated passenger loads and HVAC testing. Regarding HVAC testing, it is important to keep in 

mind that energy consumption varies with seasonality. 

Training for the scheduling and planning team will be needed to understand the importance of 

scheduling BEBs to the correct blocks. Training will also likely be needed in collaboration with CTA’s 

scheduling software provider to account for hybrid deployments of BEB and fossil fuel buses, and finally 

an entirely-BEB operation. 

In the long term, it is also important to consider battery capacity degradation; most BEB battery 

warranties specify that expected end of life capacity is 70% to 80% of the original capacity over six to 

twelve years28. With an estimated 2% battery degradation per year, CTA will also need to rotate buses 

so that older buses are assigned shorter blocks, while newer BEBs are assigned the longest blocks. 

Transit agencies can improve battery outcomes through efforts like avoiding full charging and 

discharging events, avoiding extreme temperature exposure, and performing regular maintenance on 

auxiliary systems that consume energy. 

Developing specific performance measures, goals, and objectives for BEB deployment can also help to 

track BEB progress and understand if adjustments to the BEB deployment strategy will be required. 

9.2 OPERATOR NEEDS 

As BEBs have different components and controls than conventional buses, BEB bus performance also 

differs. Operators should understand how to maximize BEB efficiency—such as mastering regenerative 

braking and handling during slick conditions—and have hands-on experience prior to ZEB deployment 

for revenue service. Operations staff should also be briefed on expected range and limitations of BEBs 

(such as variability in energy consumption from HVAC under different weather conditions) as well as 

expected recharging times and procedures. 

BEB operators should be able to understand battery SOC, remaining operating time, estimated range, 

and other system notifications as well as become familiar with the dashboard controls and warning 

signals. In addition, operators should be familiar with the correct procedures when a warning signal 

appears.  

It is well known that driving habits have a significant effect on BEB energy consumption and overall 

performance and range (i.e., fuel economy can vary significant between operators). Training is required 

to assure that operators are knowledgeable on the principles of regenerative braking, mechanical 

braking, hill holding, and roll back. Operators should also be trained on optimal driving habits including 

recommended levels of acceleration and deceleration that will maximize fuel efficiency. Another option is 

to implement a positive incentive program that encourages operators to practice optimal driving habits 

for BEBs; this can be accomplished through rewards like priority parking in the employee lot, certificates, 

or other incentives. The Antelope Valley Transit Authority in Lancaster, California, an early adopter of 

 
28 National Academies of Sciences, Engineering, and Medicine 2020. Guidebook for Deploying Zero-Emission Transit Buses. 

Washington, DC: The National Academies Press. https://doi.org/10.17226/25842. 
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BEBs, has a program of friendly competition between operators, where, for instance, an operator with 

the best average monthly fuel economy (the lowest kWh per mile) receives one month of a preferred 

parking spot in the employee lot. 

Finally, BEBs are much quieter than conventional fuel buses. Operators need to be aware of this and 

that pedestrians or people around the bus may not be aware of its presence. Agencies have also stated 

that due to the vehicle’s lack of noise, some operators forget to turn off the bus after parking so operator 

training needs to address this as well. 

9.3 MAINTENANCE NEEDS 

Early data suggests that ZEBs may require less preventative maintenance than their counterparts with 

combustion engines since they have fewer moving parts; however, not enough data currently exists to 

provide detailed insights into long-term maintenance practices for large-scale ZEB deployment in North 

America, particularly for cutaways and vans. One early finding is that spare parts may not be readily 

available, so one maintenance consideration is to coordinate with OEMs and component manufacturers 

to develop spare parts inventories and understand lead times for spare parts. It will also be important for 

CTA to coordinate spare parts procurement needed for ongoing BEB maintenance sooner rather than 

later so maintenance can be completed without interruption. 

In terms of preventative maintenance, BEB propulsion systems are more efficient than internal 

combustion engines and thus can result in less wear and tear. Without the diesel engine and exhaust, 

there are 30% fewer mechanical parts on a BEB. BEBs also do not require oil changes and the use of 

regenerative braking can help to extend the useful life of brake pads. Early studies from King County 

Metro show that the highest percentage of maintenance costs for BEBs came from the cab, body, and 

accessories system. It is recommended that CTA require OEMs to provide a list of activities, 

preventative maintenance time intervals, skills needed, and required parts needed to complete each 

preventative maintenance task for BEBs. 

Many current BEBs also contain on-board communication systems, which are helpful in providing 

detailed bus performance data and report error messages, which can assist maintenance personnel in 

quickly identifying and diagnosing maintenance issues. 

9.4 VEHICLE PROCUREMENT GUIDANCE  

Currently, CTA operates a fleet of cutaways and smaller vans, and this same fleet composition will be 

carried over through the ZEB transition. Current BEB options for these vehicle types are limited, and by 

extension, procurement options are more limited as well.  

There is a clear and growing need for more ZE cutaway alternatives with larger batteries and longer 

ranges from agencies that operate in rural settings and demand-response services, like CTA. Currently, 

two BE cutaways are on the market but neither have been Altoona-tested. Our modeling assumed that 

Altoona testing will be completed prior to any CTA procurements. A key assumption is that battery 

capacity will improve enough to meet the needs of CTA’s service. This assumption is based on the 

growing number of ZE cutaways on the market in the past few years, improved efficiencies in batteries 
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and fuel efficiency, and market response to a growing demand for cutaways with larger batteries and 

longer ranges. To provide CTA with guidance when the time comes to procure the first BE cutaway, this 

section discusses currently available options that come the closest to this goal  

The Lightning Systems E450 Shuttle Bus has a 129-kWh battery with a range of up to 120 miles. The 

vehicle is eligible for a $60,000 incentive per vehicle under the Truck and Bus Voucher Incentive Program 

(HVIP) 29. Another cutaway available for a $60,000 HVIP voucher is the GreenPower EV Star+ with a 

battery size of 118 kWh and stated range of up to 150 miles30. Finally, the Optimal-EV S1LF is a low-floor 

cutaway with a 113-kWh battery and 125-mile range. The vehicle utilizes Proterra’s battery management 

system. Currently, only the GreenPower EV Star+ is listed in the CalACT/MBTA Purchasing Cooperative, 

but as more agencies begin to purchase BEBs, it is expected that more vehicles will be added. CTA 

should specify two rear-mounted charging ports accepting a minimum charging rate of 60 kW (200 ADC) 

at 480 VDC or greater via SAE J1772 to maximize flexibility when parking and charging the vehicles. 

In addition to cutaways, CTA may wish to explore passenger vans, such as the Ford eTransit van, which 

is not a cutaway, but can be outfitted to accommodate six ambulatory passengers with one wheelchair 

position, four ambulatory passengers with two wheelchair positions, or three ambulatory passengers with 

three wheelchair positions. Indeed, CTA is in the process of procuring an electric Ford Transit 350 van 

(with Lightening Systems engine and 80 kWh Proterra battery from AZ Bus Sales, total quote of 

~$208,000 including taxes and accessories), to put into service as a first step into the ZEB space. Finally, 

to enhance the accessibility of CTA’s vehicles, it is recommended that CTA purchase BE vehicles that are 

low floor.  

Some example vehicles are summarized Table 13, and these are only illustrative examples. CTA should 

develop a competitive tendering process for its fleet procurement and use programs like the 

CalACT/MBTA Purchasing Cooperative to streamline procurement. CTA should also leverage APTA’s 

Standard Bus Procurement Request for Proposal which contains language about charger specifications, 

data logging and telematics, and other information that would be useful to include for vehicle and charger 

procurements31. 

Table 13: Summary of Vehicle Options 

Vehicle 

type 

ZEB 

type 

Make and 

model 

Battery 

size 

(kWh) 

Range 

(miles) 
Notes Example Vehicle Photos 

Cutaway 

BE Lightning 

Systems E450 

Shuttle Bus 

129 120 Eligible for $60,000 

HVIP voucher. 

Supports both Level 2 

and DC fast chargers.  

 
29 https://californiahvip.org/vehicles/lightning-systems-lev110e-bus-ford-e-450-with-lightning-powertrain/  
30 https://californiahvip.org/vehicles/greenpower-ev-star-plus/  
31 https://www.apta.com/research-technical-resources/standards/procurement/apta-bts-bpg-gl-001-13/  

https://californiahvip.org/vehicles/lightning-systems-lev110e-bus-ford-e-450-with-lightning-powertrain/
https://californiahvip.org/vehicles/greenpower-ev-star-plus/
https://www.apta.com/research-technical-resources/standards/procurement/apta-bts-bpg-gl-001-13/
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Vehicle 

type 

ZEB 

type 

Make and 

model 

Battery 

size 

(kWh) 

Range 

(miles) 
Notes Example Vehicle Photos 

BE GreenPower 

EV Star+ 

118 150 Eligible for $60,000 

HVIP voucher. 

Supports both Level 2 

and DC fast chargers.  

BE Optimal-EV 

S1LF 

113 125 Low-floor vehicle with 

ADA-compliant entry 

ramp. 

Uses Proterra battery 

management systems. 

Supports both Level 2 

and DC fast chargers. 

 

Passenger 

Van 

BE Lightning 

Systems 

Electric Zero 

Emission 

Transit 

Passenger Van 

80-120 140-

170 

Eligible for $45,000 

HVIP voucher. 

Low-floor vehicle and 

CARB certified 

Uses Proterra battery 

management systems. 

Supports both Level 2 

and DC fast chargers. 

 

 

9.5 O&M CONTRACTOR PROCUREMENT GUIDANCE 

Like many smaller transit agencies throughout the country, CTA’s bus operations and vehicle 

maintenance are handled by a third-party contractor, currently Paratransit Services. The operations and 

maintenance (O&M) contractor provides an all-inclusive billing rate for operations based on scheduled 

vehicle hours, an all-inclusive rate for maintenance based on scheduled vehicle miles, with a fixed 

monthly fee for a set contract term, with option rates for additional terms. 
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Based on this service delivery model, one of the chief factors that could result in cost savings from a ZEB 

transition is maintenance and the savings would in theory flow to the O&M contractor. As a small agency, 

CTA’s O&M contractor provides a lean staff, so savings originating from maintenance is likely to be 

negligible. Nonetheless, Stantec recommends that in future procurement documents, CTA stipulates 

language for conditions to revisit the contracted rate once a certain portion of the fleet is transitioned to 

ZEBs to ensure than any cost savings realized by the O&M contractor is passed on to CTA. Example 

language from a recent procurement document drafted by Stantec is shown below: 

The Contractor acknowledges that, as of the Commencement Date, the County’s fleet comprises the 

Buses listed in Appendix E to the SOP and includes [XX] Electric Buses. The Contractor further 

acknowledges that the County intends to increase the number of Electric Buses available for Service 

and the Contractor shall cooperate fully with the County in the transition from diesel to Electric 

Buses, in accordance with the terms of this Contract and the SOP. 

… 

The Contractor shall support the County during the transition from a fossil fuel fleet to a zero-

emission fleet. If the County transitions greater than 35 percent (35%) of the fleet to zero-emission 

buses, the County may request the Contractor to review the Hourly (or per Mile) Rate to 

identify reductions associated with zero-emission bus maintenance programs and 

requirements. Within thirty (30) days of receipt of the request from the County, the Contractor shall 

submit a proposal setting out the proposed new Hourly (or per Mile) Rate. 

Stantec highly encourages CTA to ensure that as it goes out to procurement when the current contract 

ends, that protections are built in such that any cost benefits the O&M contractor accrues due to ZEB 

operations is passed along to the County. 

9.6 CHARGING NEEDS 

BEB recharging is substantially different than fueling a fossil fuel bus. As part of the recommendations, 

plug-in chargers (60 kW) are proposed for BEB charging at the main operations and maintenance 

facility. Once BEBs return to the yard and are parked, a service line technician or operator would plug in 

the dispenser to recharge the bus. Smart charging software described in Section 10.0 (below) would 

monitor and control overall charging levels to balance energy needs with overall power demand, in 

essence helping ensure that BEBs are charged but that this charging is spread out to avoid large surges 

in power demand. 
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Figure 20: A BEB Passenger Van Plugged into a Charger. 

 

9.7 BATTERY DEGRADATION 

Battery degradation is unavoidable due to battery use and charging/recharging cycles. The magnitude 

and rate of degradation can be controlled by the user to some extent.  

Following the recommendations of the manufacturer becomes especially important to preserve the 

battery life. This includes charging the battery to a maximum of 90% SOC and not allowing the battery to 

dip below 10% SOC. Furthermore, avoiding fast charging (below 300 kW) can help extend the lifespan of 

the batteries. The charging equipment recommendations detailed in Section 7.1 will provide that benefit 

for CTA. 

Nevertheless, natural battery degradation will always occur, and vehicle manufacturers are offering 

extended warranties in their purchase agreements to account for battery degradation of 20% of its 

nameplate capacity. Battery replacements for cutaways are also assumed to be available but might not 

be necessary to go beyond the warranty given the short utilization cycle that cutaways will have at CTA 

(7 years). Actual experience may differ, and CTA will need to work with its vendors to understand 

warranty terms. 
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10.0 TECHNOLOGY 

Technology for ZEBs will help CTA manage the fleet and its investment into zero-emission propulsion. 

First, for BEBs, charge management or smart charging technology is imperative to manage electrical 

demand and to curb potentially costly demand charges and to mitigate maximum power requirements of 

bus charging. Second, fleet tracking software, also known as telematics, typically provided by an OEM 

will help track useful analytics related to the fleet and operations to help CTA make informed decisions. 

10.1 SMART CHARGING 

To optimize BEB charging by minimizing charging during peak times of the day and to restrain the total 

power demand required for a BEB fleet, transit agencies deploy smart charging. Smart charging refers 

to software, artificial intelligence, and switching processes that control when and how much charging 

occurs, based on factors such as time of day, number of connected BEBs, and SOC of each BEB. This 

requires chargers that are capable of being controlled as well as a software platform that can effectively 

aggregate and manage these chargers. A best practice is to select chargers where the manufacturers 

are participants in the Open Charge Point Protocol (OCPP), a consortium of over 50 members focused 

on bringing standardization to the communications of chargers with their network platform. 

A simple example of smart charging is if buses A, B and C return to the bus yard and all have an SOC of 

about 25%, all have 440 kWh battery packs, and all are plugged in in the order they arrived (A, B, C, 

though within a few minutes of each other). Without smart charging, they would typically get charged 

sequentially based on arrival time or based on SOC, with A getting charged first in about 2.2 hours, then 

B would be charged after 4.4 hours, and C about 6.6 hours. But if bus C is scheduled for dispatch after 

three hours, it would not be adequately charged. Furthermore, while vehicles can potentially charge all 

at once, such strategy is not recommended since once PG&E starts charging for power demand 

utilization, a high price tag can be passed to CTA. For example, the current peak at the facility is 

anticipated to be 300 kW and if all chargers are active simultaneously that peak can go up to 720 kW 

and that would be an immediate 58% increase on the electrical bill. 

But by implementing smart charging, the system would ‘know’ that bus C is to be dispatched first and 

therefore would get the priority, charging first in 2.2 hours so it is ready in time for its ‘hour three’ rollout. 

Another implementation is to mitigate energy demand when possible. For example, if two buses are 

each connected to their own 150 kW charger and they both need 300 kWh of energy and if the buses do 

not need to be dispatched for five hours, the system will only charge one bus at a time, thus generating 

a demand of only 150 kW, while still fully charging both buses in four hours. However, if both buses 

need to be deployed in two hours, the system will charge both simultaneously as needed to make 

rollout. A smart charging system would help optimize costs by also avoiding or minimizing charging 

during the most expensive times of day and help curb potential demand charges.  

Well-planned and coordinated smart charging can significantly reduce the electric utility demand by 

timing when and how much charging each bus receives. Estimations on the ideal number of chargers is 

critical to the successful implementation of smart charging strategies. 
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There are several offerings in the industry for smart charging, charger management, and fleet 

management from companies such as ViriCiti, I/O Systems, AMPLY Power, Better Fleet (previously 

Evenergi), and Siemens. Additionally, the charger manufacturers all have their own native charge 

management software and platforms. These platforms have management functionality and integration 

that often exceeds the abilities of the other platforms and provide data and functionality similar to that of 

the third-party systems, particularly in the yard when BEBs are connected to the chargers. However, the 

third-party platforms provide more robust data streams while the BEBs are on route, including real-time 

information on SOC and usage rates. These platforms can cost well over $1,000 per bus per month, 

depending on the number of buses, and type of package procured, in addition to set up costs. 

BetterFleet’s cost is approximately $15,000 for initial set-up and systems integration, while ongoing 

operating costs can be approximately $20,000 per year. 

Three leading charge management system (CMS) providers have been evaluated as shown in Table 14. 

Information within this table was provided by the providers. This table indicates this point in time—at the 

time of procurement the features and criteria should be verified with the provider. Note that Viriciti was 

purchased by ChargePoint in 2021, the intent is to operate Viriciti separately from ChargePoint. A Buy 

America evaluation will be required for these providers.
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Table 14: Charge Management System Vendor Comparison (based on manufacturer's information) 

Item 
No. 

Criteria Description Amply Power - OMEGA Viriciti - Agnostic Management Platform ChargePoint - CMS 

1 Number of installations (facilities) with 

multiple high voltage direct current chargers 

utilizing the software  

14 More than 300  300+ 

2 Quantify uptime % of cloud base service  99.99% 99.99% 99.99% 

3 What networking protocols or modes are 

supported, i.e., wired Ethernet, cellular, other 

Hardwired ethernet is recommended, cellular and facility WIFI are supported Cellular is recommended, wired Ethernet, and WIFI are supported Cellular 

4 OCPP 1.6 compatibility Yes Yes Yes 

5 OCPP 2.0 compatibility Yes Yes Yes 

6 List available data fields that can be reported 

(such as starting and ending SoC, bus ID, 

charging power, …)  

SOC: start and end of charging session, SOC all the time whether bus in 

plugged in, parked or in the field. 

Rate of charge (kW) of each charger port. 

Bus ID all the time whether bus is plugged in or not. 

Location of bus (in-depot, in field, etc.) 

Charging session: 

Energy dispensed 

Duration of charging, 

Power and energy consumed at electrical meter and dispensed at each 

charger port. 

Charger health: 

Available 

Faulted 

Maintenance needed, etc. 

Reports: 

Uptime, Downtime, and Offline chargers (in hours, percentage, and 

total for a group) 

Energy Reports (in kWh and hours of duration) 

Transactions: 

Charger OEM, Charger Name, Connector type, Connector/port number 

(1 or 2) 

Vehicle Name/Number 

Start Time and End Time 

Start SOC and End SOC 

Power 

Reason for ending charge session 

Duration of Charging session 

kWh Charged 

Range at start of transaction 

Range at the end of the transaction 

A visual graph representation of Power, SOC, and Energy throughout 

each transaction 

A complete list of charging transactions (equipped with the data 

previously stated) 

A complete list of user logs and documentation of user interactions. 

  

7 OpenADR2.0b or better common signals  Yes. In addition to OpenADR, also support custom DR integrations including 

CPower and Leap Energy. 

  Yes 
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Item 
No. Criteria Description Amply Power - OMEGA Viriciti - Agnostic Management Platform ChargePoint - CMS 

8 Support Network Time Protocol (NTP/UTC) 

time synchronization  

Yes Yes Yes 

9 Describe software security features for 

system integrity and reliability  

AMPLY has implemented security procedures at multiple levels for protecting 

customer information: 

• AMPLY databases are encrypted using industry standard AES-256 

encryption 

• Both the database and application are running inside a VPC which has 

tightly managed access using IAM 

• The database is accessible only to the application nodes 

• No passwords are stored in the database and authentication is done 

using AWS Cognito 

• Authorization is tightly managed as part of the lower layers of the Amply 

software framework 

• Credentials are not stored in the database or code and are managed via 

the AWS systems manager 

• Software packages and dependencies are regularly reviewed for security 

vulnerabilities 

• Cloud infrastructure, roles & security groups are regularly reviewed for 

ensuring security 

  ISO 27000:2015 

10 Capable of remote software upgrades  Yes – automatic, over the air updates Yes – Updates happen though the Cloud Yes 

11 Is user interface web based or is any local 

app or software required 

Web based UI accessible from any web enabled device The system operates through a cloud-based platform which can be 

accessed through any web browser on a computer or mobile device. Web 

base only.  

Web based 

12 Ability to set charge-power limit to reduce 

energy charges while also maximizing bus 

availability 

Yes. Pause or curtail charging session during peak energy costs. Optimized 

charging during off-peak or vehicle dwell times to achieve target SOC by 

defined roll-out times.  

Yes, this is a customizable application which allows the user to create and 

manipulate charging parameters as needs or schedules change.  

Yes 

13 Ability to set charging to minimize demand 

charges while also maximizing bus availability 

Demand (kW) management and reduction to achieve roll-out but will spread 

out charging. Sequential, dynamics and parallel charging capable (limitations 

are determined by EVSE not AMPLY system). 

Yes, this is a customizable application which allows the user to create and 

manipulate charging parameters as needs or schedules change.  

Yes 

14 Ability to recognize bus stall and bus number 

and evaluate charge needs by block and state 

of charge (i.e., park management) 

Yes Yes Yes 
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Item 
No. Criteria Description Amply Power - OMEGA Viriciti - Agnostic Management Platform ChargePoint - CMS 

15 Manual override (computer/HMI input) for 

selection of (bus) charging sequence 

Yes. Manual override button located within UI accessible by a specific user 

creditable. Override can also be performed by email, phone call or ticket 

request. 

Yes, users can manually prioritize groups of chargers or single chargers in 

order to meet the demand as needed. 

Yes 

16 Describe desktop output/reports for charge 

telematics 
• Energy Report - net (panel) load, modelled load (assuming no CMS), 

aggregate and individual charger load 

• Charge Detail Records - plug-in and session start & stop times, session 

duration, session energy, vehicle start & end soc, vehicle ID 

• Health Records - % normal, faulted, offline and uptime for EVSEs, 

controllers, system & software components 

• Vehicle Logs - Geo location and SOC information 

• Charge Ready Transport - CRT formatted report for PG&E, SCE and 

other Utilities Fleet Ready Programs 

• Uptime, Downtime, and Offline chargers (in hours, percentage, and 

total for a group) 

• Energy Reports (in kWh and hours of duration) 

• A complete list of charging transactions (equipped with the data 

previously stated) 

• A complete list of user logs and documentation of user interactions.  

No response 

17 Is there a local controller to preserve the 

same control functionality in case cloud 

connectivity fails (e.g., WIFI outage)? 

Yes, AMPLY Site Controller (ASC) installed at electrical main and is 

connected to breaker. CT's will meter 3- phases of power for real- time 

demand management. ASC can be hardwired to each EVSE via CAT6 to 

send OCPP directly to charger. If CMS cellular connection temporarily down, 

ASC has programmed commands to continue charging until cellular 

connection is restored.  

With all communications we send to the charger, there are two signals that 

are sent: The set parameter and a failsafe value. If connection is disrupted 

for any reason or duration of time, the charger will revert to the failsafe value 

until connectivity is reestablished. 

Yes 

18 Other features criteria, or comments 
OMEGA supports algorithmic optimization across a wide set of use cases in 

addition to TOU energy management including load management, tariff-based 

optimization across usage, demand and subscription charges, factoring in 

unmanaged loads, demand response signals from OpenADR and other 

providers. It also offers flexible alerting and notifications for EVSE faults and 

other conditions. 

• Provided system is built to scale. If charging needs change or if a new 

OEM is desired, the system is able to monitor any charging 

infrastructure (assuming that charger OEM is OCPP compliant) and 

easily exchange chargers in the system. 

• Through an API, there is the ability to integrate with other planning or 

ITCMS platforms to optimize planning. 

• Other features may include our agnostic telematics system, which is 

capable of monitoring any vehicle OEM and operates off the same 

platform as the charger monitoring infrastructure - decreasing 

operational complexity by reducing software applications and 

increasing visibility into energy usage/expenditure. 

No response 
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10.2 FLEET TRACKING SOFTWARE AND TELEMATICS 

Software like Fleetwatch provide agencies with the ability to track vehicle mileage, work orders, fleet 

maintenance, consumables, and other items. However, with more complex technologies like ZEBs, it 

becomes crucial to monitor the status of batteries, fuel consumption, and so on of a bus in order to track 

its performance and understand how to improve fuel efficiency. Many OEMs offer fleet tracking software. 

Tracking fuel consumption and fuel economy will start to form important key performance metrics for 

fleet management as well as help inform operations planning (by informing operating ranges, among 

other elements). 

The screenshot below is an example of New Flyer’s tool (New Flyer Connect 360; Figure 21), Lightning’s 

dashboard (Figure 22), while other OEMs also offer similar tools (like ViriCiti) all depending on an 

agency’s preference. 

Figure 21: Example of New Flyer Connect 360.32 

 

 

 
32 https://www.newflyer.com/tools/new-flyer-connect/ 
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Figure 22: Example of Lighting eMotors daily report summary. 

 

At a minimum, the fleet tracking software should track a vehicle’s SOC, energy consumption, distance 

traveled, hours online, etc. Tracking these key performance indicators (KPIs) can help compare a 

vehicle’s performance on different routes, under different ambient conditions, and even by different 

operators. 

As CTA transitions from a fossil fuel fleet to ZEB fleet, it will be important to collect and compare data 

between the fleet types to understand the benefits (and costs) of the transition. Some example KPIs can 

include: 

• ZEB vs. non-ZEB miles traveled, 

• ZEB vs. non-ZEB maintenance cost per mile, 

• ZEB vs. non-ZEB fuel/energy costs by month ($ per kWh vs. $ per gallon), 

• ZEB vs. non-ZEB fuel/energy cost per mile, 

• Average fuel consumption/fuel economy per month, 

• Total ZEB vs. non-ZEB fuel and maintenance costs per month, 



ZEB STRATEGY AND FINAL REPORT 

  
_________________________________________________________________________________________________________________ 
  

 
 58 

  

• Mean distance between failures, and/or 

• ZEB vs. non-ZEB fleet availability.  

The Toronto Transit Commission is currently testing BEBs from three different OEMs and is tracking the 

following KPIs for its BEBs to compare with its fossil fuel buses (Figure 23). This example is to provide 

some insights into what CTA could be tracking as comparable KPIs between fossil fuel vehicles and ZE 

vehicles. 

Figure 23: Example of TTC eBus KPIs.33 

 

All BEB equipment should be connected to CTA’s current data collection software, networks, and 

integrated with any existing data collection architecture. All data should be transmitted across secure 

VPN technology and encrypted. 

Beyond the BEB itself, charger data should be collected as well, such as the percentage of battery 

charge status and kWh rate of charge. Furthermore, it will be important for CTA to track utility usage 

data from PG&E to understand energy and power demand and costs.   

 
33 
https://www.ttc.ca/About_the_TTC/Commission_reports_and_information/Commission_meetings/2018/June_12/Reports/27_Green_
Bus_Technology_Plan_Update.pdf  

https://www.ttc.ca/About_the_TTC/Commission_reports_and_information/Commission_meetings/2018/June_12/Reports/27_Green_Bus_Technology_Plan_Update.pdf
https://www.ttc.ca/About_the_TTC/Commission_reports_and_information/Commission_meetings/2018/June_12/Reports/27_Green_Bus_Technology_Plan_Update.pdf
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11.0 WORKFORCE CONSIDERATIONS 

The deployment of a new propulsion technology will require new training regimes for operators and 

maintenance staff. This section describes some key training considerations as well as the implications of 

the adoption of BEBs. 

11.1 IMPLICATIONS OF BEBS ON WORKFORCE 

Early data suggest that BEBs may require less preventative maintenance than their diesel or gasoline 

counterparts since they have fewer moving parts. However, BEBs are so new that there is not enough 

data to provide detailed insights into long-term maintenance practices for large-scale BEB deployments 

in North America. 

Since BEBs have fewer moving components that can malfunction and require replacement, repair, and 

general maintenance, transit agencies could theoretically save on maintenance costs because: 1) fewer 

parts could break and need replacement (capital) and 2) less labor is needed to work on the vehicles 

(operating). The broader concern throughout the industry is related to a possible reduction in the number 

of maintenance staff required for a BEB fleet vs. a traditional diesel fleet. However, because CTA has one 

maintenance staff member, a reduction of staff is infeasible and should not be a concern for the agency; 

marginal cost savings are possible, but would need to be passed along from the O&M contractor to CTA. 

Generally, while fewer maintenance practices may be needed, such as oil and lube changes, new ones 

may emerge, such as checking cabling and other electric motor components. As technology continues to 

mature and become more sophisticated, technicians will need to be trained not only on machinery and 

high-voltage safety, but also on components that require computer and diagnostic skills.  
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11.2 TRAINING  

BEB manufacturers include basic training modules for bus operators and maintenance technicians that 

are typically included in the purchase price of the vehicle, with additional training modules and programs 

also available for purchase. It will be important for CTA leadership to work with its O&M operator and 

staff to understand how best to approach training for BEBs, and whether in addition to basic training 

from OEMs, further training is needed.  

The minimum required training recommendations are as follows for operators and maintenance 

technicians: 

• BEB Operator training (total 56 hours) 

o Operator drive training (four sessions, four hours each) 

o Operator vehicle/system orientation (20 sessions, two hours each) 

 

• BEB Maintenance technician training (total 304 hours) 

o Preventative maintenance training (four sessions, eight hours each) 

o Electrical/electronic training (six sessions, eight hours each) 

o Multiplex training (four sessions, each session consisting of three eight-hour days)  

o HVAC training (four sessions, four hours each) 

o Brake training (four sessions, four hours each) 

o Energy Storage System (ESS), lithium-ion battery and energy management hardware 

and software training (six sessions, eight hours each) 

o Electric drive/transmission training (six sessions, eight hours each) 

Acquiring the following tools and safety materials should be a top priority to ensure successful in-house 

ZEB maintenance and management. 

• Operational training module 

• High voltage interface box 

• Virtual training module  

• High voltage insulated tools 

• Insulated PPE  

• Electrical safety hooks 

• Arc flash clothing  

Table 15 below provides a framework of potential training methods and strategies to bolster CTA’s 

workforce development and successfully transition to a 100% ZEB fleet.  

Table 15: Potential Training Methods  

Plan  Description 

Train-the-trainer 
Small numbers of staff are trained, and subsequently train 
colleagues. This maintains institutional knowledge while reducing the 
need for external training.  
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Plan  Description 

Bus vendor training and fueling 
vendor  

OEM training provides critical, equipment-specific operations and 
maintenance information. Prior to implementing ZEB technology, 
CTA staff will work with the OEMs to ensure all employees complete 
necessary training.  

Retraining & refresher training 
Entry level, intermediate, and advanced continuous learning 
opportunities will be offered to all CTA staff.  

ZEB training from other transit 
agencies 

CTA should leverage the experience of agencies who were early 
ZEB adopters, such as the ZEB University program offered by AC 
Transit.  

National Transit Institute (NTI) 
training 

NTI offers zero-emissions courses such as ZEB management and 
benchmarking and performance.  

Local partnerships and 
collaborations 

CTA could work with local schools to showcase potential careers in 
bus and facilities management to students.  

Professional associations 
Associations such as the Zero Emission Bus Resource Alliance offer 
opportunities for sharing and lessons learned across transit 
agencies.  

The priority in maintenance needs will be the issue of safety in dealing with high-voltage systems. All 

maintenance personnel in the garage, whether doing servicing, inspection, or repairs and those in other 

routines (e.g., plugging and unplugging BEBs) must be educated on the characteristics of this technology. 

One essential component is the provision and mandate of additional Personal Protective Equipment 

(PPE) beyond that which is required by automotive garage workplace legislated standards or CTA’s 

policies. Examples of such apparel include high voltage insulated work gloves, flame retardant clothing, 

insulated safety footwear, face shields, special insulated hand tools, and grounding of apparatus that staff 

may be using. Also, procedures in dealing with accidents and injuries must be established with 

instructions and warning signs posted. 

Current BEBs also contain on-board communication systems, which are helpful in providing detailed bus 

performance data and report error messages, which can assist maintenance personnel in quickly 

identifying and diagnosing maintenance issues. 

In addition, agencywide orientation to familiarize the agency with the new technology should also be 

conducted prior to the first BEBs deployment. 

Coordination with Emergency Responders 

Finally, it is highly recommended that CTA coordinate with all local fire and emergency response 

departments. This can include reaching out to the fire marshal and other AHJs to inform these agencies 

about the storage, layout, componentry, safety devices, and other features of BEBs. This should reoccur 

every few years, but the specific frequency can be dependent on agency discretion. Important safety 

precautions and warnings should be installed in the appropriate locations in the facility and more 

information can be found on NFPA’s website for emergency response guides for different OEMs34. 

 
34 https://www.nfpa.org/Training-and-Events/By-topic/Alternative-Fuel-Vehicle-Safety-Training/Emergency-Response-Guides  

https://www.nfpa.org/Training-and-Events/By-topic/Alternative-Fuel-Vehicle-Safety-Training/Emergency-Response-Guides
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12.0 POTENTIAL FUNDING SOURCES 

As a clear cost driver for transit agencies, funding the ZE transition will require external financial aid. Due 

to the long timeframe over which buses will be procured and infrastructure will be constructed, it is 

imperative that CTA constantly monitors existing funding and financing opportunities and is aware of 

when new sources are created. Additionally, as more transit agencies in the state and country consider 

ZEB transitions, new funding opportunities may occur. Below are major current programs available for 

ZEB transition in Table 16. 
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Table 16: Grants and Potential Funding Options for ZEB Transition 

Type Agency Fund/Grant/Program Description Applicability & Details 

Federal 

Federal 
Transportation 
Administration 
(FTA) 

Low or No Emission 
Program (Low-No 
Program) (5339(c)) 

Low-No provides competitive funding for the procurement 
of low or no emission vehicles, including the leasing or 
purchasing of vehicles and related supporting 
infrastructure. 
This has been an annual program under the FAST Act 
since FY2016 and is a subprogram of the Section 5339 
Grants for Bus and Bus Facilities. 
 
There is a stipulation for a 20% local match. 

In FY2021 the FTA awarded $180 million to 49 projects for 
the Low-No program.35 In FY2021, Golden Empire Transit 
District received $3 million to construct a permanent 
hydrogen fueling station to support its electric bus 
operations.36 
$1.1 billion has been announced for FY2022 projects.37. 

Buses and Bus 
Facilities Program 
(5339(a) formula, 
5339(b) competitive) 

Grants applicable to rehab buses, purchase new buses, 
and invest and renovate related equipment and facilities 
for low or no emission vehicles or facilities. A 20% local 
match is required.  

FY2021 5339 funding totaled $409 million in grants to 70 
projects in 39 states. $372 million has been announced for 
FY2022 grants. 38 

Urbanized Area 
Formula Grants (5307) 

5307 grant funding makes federal resources available to 
urbanized areas for transit capital and operating 
assistance. Eligible activities include capital investments in 
bus and bus-related activities such as replacement, 
overhaul and rebuilding of buses.  
The federal share is not to exceed 80% of the net project 
cost for capital expenditures. The federal share may be 
90% of the cost of vehicle-related equipment attributable 
to compliance with the Clean Air Act. 
 

Typically, the MPO or another lead public agency is the 
direct recipient of these funds and distributes these to local 
transit agencies based on TIP allocation. Agencies can 
allocate these funds for the purchase of ZEBs.  

 
35 https://www.transit.dot.gov/funding/grants/fiscal-year-2021-low-or-no-emission-low-no-bus-program-projects  
36 https://www.transit.dot.gov/funding/grants/fiscal-year-2021-low-or-no-emission-low-no-bus-program-projects  
37 https://www.transit.dot.gov/lowno#:~:text=On%20March%207%2C%202022%2C%20FTA,improve%20air%20quality%20and%20combat  
38 https://www.transit.dot.gov/bus-program  

https://www.transit.dot.gov/funding/grants/fiscal-year-2021-low-or-no-emission-low-no-bus-program-projects
https://www.transit.dot.gov/funding/grants/fiscal-year-2021-low-or-no-emission-low-no-bus-program-projects
https://www.transit.dot.gov/lowno#:~:text=On%20March%207%2C%202022%2C%20FTA,improve%20air%20quality%20and%20combat
https://www.transit.dot.gov/bus-program
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Type Agency Fund/Grant/Program Description Applicability & Details 

Federal 
Highway 
Administration 
(FHWA) 

Congestion Mitigation 
and Air Quality 
Improvement Program 
(CMAQ) 

The Congestion Mitigation and Air Quality Improvement 
(CMAQ) Program provides funds to states for 
transportation projects designed to reduce traffic 
congestion and improve air quality, particularly in areas of 
the country that do not attain national air quality 
standards.  

Projects that reduce criteria air pollutants regulated from 
transportation-related sources, including ZEBs. 

United States 
Department of 
Transportation 
(USDOT)  

Local and Regional 
Project Assistance 
Program (RAISE) 

Previously known as BUILD and TIGER, RAISE is a 
discretionary grant program aimed to support investment 
in infrastructure. 
RAISE funding supports planning and capital investments 
in roads, bridges, transit, rail, ports, and intermodal 
transportation. 
A local match is required.39 

FY2020 provided $1 billion in BUILD grants to 70 projects 
with a stipulation requiring 50% of funding for projects in 
rural areas. In FY2022, $2.28 billion in funding was 
announced for the RAISE Grant Program. 40 

State 
California Air 
Resources 
Board (CARB) 

Hybrid and Zero-
Emission Truck and 
Bus Voucher Incentive 
Program (HVIP)  

Voucher program created in 2009 aimed at reducing the 
purchase cost of zero-emission vehicles. 
A transit agency would decide on a vehicle, contact the 
vendor directly, and then the vendor would apply for the 
voucher. 

$430 million in funding for the FY21-22 year was announced 
in March 2022.41 
Hydrogen fuel cell vehicles are eligible for HVIP but must 
not have plug-in capacity.42 

Carl Moyer Memorial 
Air Quality Standards 
Attainment Program  

The Carl Moyer Program provides funding to help procure 
low-emission vehicles and equipment. It is implemented as 
a partnership between CARB and local air districts.  

 
Transit buses are eligible for up to $80,000 funding. 

 
39 https://www.transportation.gov/RAISEgrants/about  
40 https://www.transportation.gov/sites/dot.gov/files/2022-04/RAISE_2022_NOFO_AMENDMENT_1.pdf  
41 https://californiahvip.org/funding/  
42 https://californiahvip.org/wp-content/uploads/2022/03/HVIP-FY21-22-Implementation-Manual-03.15.22.pdf  

https://www.transportation.gov/RAISEgrants/about
https://www.transportation.gov/sites/dot.gov/files/2022-04/RAISE_2022_NOFO_AMENDMENT_1.pdf
https://californiahvip.org/funding/
https://californiahvip.org/wp-content/uploads/2022/03/HVIP-FY21-22-Implementation-Manual-03.15.22.pdf
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Type Agency Fund/Grant/Program Description Applicability & Details 

Volkswagen 
Environmental 
Mitigation Trust 
Funding 

VW’s settlement provides nearly $130 million for zero-
emission transit, school, and shuttle bus replacements.  

Transit may be eligible for up to $65 million. Applications are 
open for transit agencies and are processed on a first come, 
first serve basis. Maximum: $400,000 per FCEB and 
maximum of $3,250,000 total funding per agency.43  

Sustainable 
Transportation Equity 
Project (STEP) 

STEP was a pilot that took a community-based approach 
to overcoming barriers to clean transportation. The future 
of STEP is currently being determined by CARB and 
stakeholder groups through the FY22-23 Funding Plan 
and Three-Year Plan for Clean Transportation 
Incentives.44 
 

There are two different grant types: Planning and Capacity 
Building Grants (up to $1.75 million for multiple grantees) 
and Implementation Grants (up to $17.75 million for 
between one and three grantees). 
Lead applicants must be a CBO, federally-recognized tribe, 
or local government representing a public transit agency. 
Award amounts ranged from $184,000 to a maximum of 
over $7 million.45 

California 
Transportation 
Commission 
(CTC) 

SB1 Local Partnership 
Program (LPP) 

The Local Partnership Program provides funding to 
counties, cities, districts and regional transportation 
agencies to improve aging infrastructure, road conditions, 
active transportation, transit and rail, and health and safety 
benefits. Funds are distributed through competitive and 
formulaic components.46  

To be eligible, counties, cities, districts, and regional 
transportation agencies must have approved fees or taxes 
dedicated solely to transportation improvements. $200 
million is available annually.  
In Ventura County, a transportation sales tax measure may 
be placed on voter ballots for the November 2022 election. 
If passed, the LPP will be a potential future funding option. 
47  

Solutions for 
Congested Corridors 
Program (SCCP) 

The SCCP includes programs with both formula and 
competitive funds. Funding is available to projects that 
make specific performance improvements and are a part 
of a multimodal comprehensive corridor plan designed to 
reduce congestion in highly traveled corridors by providing 
more transportation choices for residents, commuters, and 
visitors.  

Improvements to transit facilities are eligible projects. 
Cycle 2 funding of $500 million covers two years (FY2022 
and FY2023). 
To submit a SCCP application, the applicant needs to know 
exactly what sources will be funding the project and when 
the funds will be used, as well as which project phase they 
will be used for. Total estimated funding: $500,000,000 for 
FY22-2348  

 
43 http://vwbusmoney.valleyair.org/documents/FAQ.pdf  
44 https://ww2.arb.ca.gov/lcti-step  
45 https://ww2.arb.ca.gov/news/grant-awards-announced-new-195-million-pilot-funding-equitable-clean-transportation-options  
46 https://catc.ca.gov/programs/sb1/local-partnership-program  
47 https://www.vcstar.com/story/news/local/2021/10/22/group-proposing-transit-sales-tax-measure-countys-2022-ballot/5988391001/  
48 https://www.grants.ca.gov/grants/solutions-for-congested-corridors-program/  

http://vwbusmoney.valleyair.org/documents/FAQ.pdf
https://ww2.arb.ca.gov/lcti-step
https://ww2.arb.ca.gov/news/grant-awards-announced-new-195-million-pilot-funding-equitable-clean-transportation-options
https://catc.ca.gov/programs/sb1/local-partnership-program
https://www.vcstar.com/story/news/local/2021/10/22/group-proposing-transit-sales-tax-measure-countys-2022-ballot/5988391001/
https://www.grants.ca.gov/grants/solutions-for-congested-corridors-program/
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Type Agency Fund/Grant/Program Description Applicability & Details 

California 
Department of 
Transportation 
(Caltrans)  

SB1 State of Good 
Repair 

SGR funds are formula funds eligible for transit 
maintenance, rehabs, and capital programs. Agencies 
receive yearly SB1 SGR funding through their MPO, 
based on population and farebox revenues.  

Agencies can decide to devote its portion of SB 1 funds to 
ZEB transition. 

Low Carbon Transit 
Operations Program 
(LCTOP) 

The LCTOP provides capital assistance to transit agencies 
in order to reduce greenhouse gas emissions and improve 
mobility. 5% and 10% of the annual Cap and Trade 
auction proceeds fund this program.  

Many agencies are already recipients of these funds and 
can use these funds to purchase ZEBs and related 
equipment. 

Transit and Intercity 
Rail Capital Program 
(TIRCP)  

The TIRCP was created to fund capital improvements that 
reduce emissions of greenhouse gases, vehicle miles 
traveled, and congestion through modernization of 
California’s intercity, commuter, and rail, bus, and ferry 
transit systems.49 

The five cycles of TIRCP funding have awarded $6.6 billion 
in funding to nearly 100 projects throughout California. In 
2022, the Humboldt Transit Authority (HTA) received 
$38,743,000 to procure 11 hydrogen fuel cell buses, design 
a hydrogen fueling station, and design and construct an 
intermodal transit and housing center.50 

State Transportation 
Improvement Program 
(STIP) 

The STIP is a five-year plan for future allocations of certain 
state transportation funds including state highway, active 
transportation, intercity rail, and transit improvements. The 
STIP is updated biennially in even-numbered years. 51 

ZEB procurement could compete for STIP funding. The 
2022 STIP was adopted in March 2022 and included $796 
million in available funding. 52 Funding is distributed via a 
formula for a variety of projects.  

 
49 https://calsta.ca.gov/subject-areas/transit-intercity-rail-capital-prog  
50 https://calsta.ca.gov/-/media/calsta-media/documents/tircp---program-of-projects-as-of-july-2022---cycle-5-only-a11y.pdf  
51 https://catc.ca.gov/programs/state-transportation-improvement-program  
52 https://catc.ca.gov/-/media/ctc-media/documents/programs/stip/2022-stip/2022-adopted-stip-32522.pdf  

https://calsta.ca.gov/subject-areas/transit-intercity-rail-capital-prog
https://calsta.ca.gov/-/media/calsta-media/documents/tircp---program-of-projects-as-of-july-2022---cycle-5-only-a11y.pdf
https://catc.ca.gov/programs/state-transportation-improvement-program
https://catc.ca.gov/-/media/ctc-media/documents/programs/stip/2022-stip/2022-adopted-stip-32522.pdf
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Type Agency Fund/Grant/Program Description Applicability & Details 

Transportation 
Development Act 
(Mills-Alquist-Deddeh 
Act (SB 325)) 

The TDA law provides funding to improve existing public 
transportation services and encourage regional 
transportation coordination. There are two funding 
sources: the Local Transportation Fund and the State 
Transit Assistance) fund.53 

Funding opportunities include transportation program 
activities, pedestrian and bike facilities, community transit 
services, public transportation, and bus and rail projects. 

California 
Energy 
Commission 

Clean Transportation 
Program (Alternative 
and Renewable Fuel 
and Vehicle 
Technology Program) 

The California Energy Commission's Clean Transportation 
Program provides funding to support innovation and 
acceleration of development and deployment of zero-
emission fuel technologies. 
A local match is often required. 

The Clean Transportation Program provides up to $100 
million annually for a variety of renewable and alternative 
fuel transportation projects throughout the state, including 
specific projects for heavy-duty public transit buses. 
 
In 2021, between $4 million and $6 million were awarded to 
the following transit agencies to assist with zero-emission 
transit fleet infrastructure deployment: Anaheim 
Transportation Network ($5 million), LADOT ($6 million), 
Sunline Transit ($5 million), and North County Transit 
District ($4 million) 

Department of 
Housing and 
Community 
Development 

Affordable Housing 
and Sustainable 
Communities Program  

The AHSC Program funds land use, housing, and 
transportation projects to support development that 
reduces GHG emissions. The program provides both 
grants and loans that reduce GHG emissions and benefit 
disadvantaged communities through increasing 
accessibility via low-carbon transportation. $405 million in 
available funds was announced in 2021.54 The maximum 
award amount is not to exceed $30 million per project, 
with a minimum award of at least $1 million.55 

Sustainable transportation infrastructure projects, 
transportation-related amenities, and program costs 
(including transit ridership) are eligible activities. Agencies 
can use program funds for assistance in construction or 
modification of infrastructure for ZEB conversion as well as 
new vehicle purchases.  

 
California 
Climate 
Investments 

Clean Mobility Options 
(CMO) Voucher Pilot 
Program  

CMO awards up to $1 million vouchers to develop and 
launch zero-emission mobility projects including the 
purchase of zero-emission vehicles, infrastructure, 
planning, outreach, and operations projects in low-income 
and disadvantaged communities.56 Funding is limited. 

In 2020, the CMO Voucher Pilot Program awarded $20 
million worth of mobility project vouchers, with $18 million 
going to eligible under-resourced communities. For 
example, the City of Chula Vista received funding to launch 
an on-demand community shuttle service in northwest 
Chula Vista using four electric vehicles. Also, Fresno 
County Rural Transit Agency is on a wait list to potentially 
receive $36,885 in funding.  

 
53 https://dot.ca.gov/programs/rail-and-mass-transportation/transportation-development-act  
54 https://www.hcd.ca.gov/grants-funding/active-funding/ahsc/docs/final_ahsc_nofa_round_6.pdf  
55 https://www.hcd.ca.gov/affordable-housing-and-sustainable-communities#:~:text=Communities%20Program%20(AHSC)-
,Affordable%20Housing%20and%20Sustainable%20Communities%20Program%20(AHSC),(%22GHG%22)%20emissions.  
56 https://cleanmobilityoptions.org/about/#  

https://dot.ca.gov/programs/rail-and-mass-transportation/transportation-development-act
https://www.hcd.ca.gov/grants-funding/active-funding/ahsc/docs/final_ahsc_nofa_round_6.pdf
https://www.hcd.ca.gov/affordable-housing-and-sustainable-communities#:~:text=Communities%20Program%20(AHSC)-,Affordable%20Housing%20and%20Sustainable%20Communities%20Program%20(AHSC),(%22GHG%22)%20emissions
https://www.hcd.ca.gov/affordable-housing-and-sustainable-communities#:~:text=Communities%20Program%20(AHSC)-,Affordable%20Housing%20and%20Sustainable%20Communities%20Program%20(AHSC),(%22GHG%22)%20emissions
https://cleanmobilityoptions.org/about/
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Type Agency Fund/Grant/Program Description Applicability & Details 

 

California 
Pollution 
Control 
Financing 
Authority 
(CPCFA) 

Medium-Heavy-Duty 
(MHD) Zero Emission 
Vehicle Financing 
Program 

The CPCFA is developing a purchasing assistance 
program for MHD ZEV fleets. This will provide financial 
support and technical assistance to fleet managers 
deploying ZEV fleets. The program will be established by 
January 1, 2023.57 

CPCFA will designate high priority fleets based on 
implications for climate change, pollution, environmental 
justice, and post-COVID economic recovery. A minimum of 
75% of financing must be directed towards fleets that 
directly impact or operate in underserved communities.  

Other 

 
Low Carbon Fuel 
Standard (LCFS 
credits) 

LCFS credits are not necessary funding to be applied for; 
rather, they are offset credits that are traded (through a 
broker) to reduce operating costs. 

Once ZEBs are acquired and operating, agencies can 
collect LCFS and ‘sell’ them to reduce operating costs of 
ZEBs.  
Both hydrogen and electricity used as fuels are eligible for 
LCFS credits. Credit prices range, but average credit price 
between 2016 and 2019 was between $65 and $200 per 
credit, with an average of $10,000 per vehicle.  

 
Transportation 
Development Credits 

Although they are not funds for projects, Transportation 
Development Credits, also called “Toll Credits”, satisfy the 
federal government requirement to match federal funds.58  

Toll credits provide a credit toward a project’s local share for 
certain expenditures with toll revenues. FHWA oversees the 
toll credits within each state.59 

Pacific Gas & 
Electric 

EV Charging Station 
Incentives for Medium-
Heavy-Duty Fleets 

PG&E’s EV Fleet Program offers incentives to facilitate the 
installation of EV charging stations for medium and heavy-
duty fleets. EV charging stations with an output of 50.1-
149.9 kW can receive up to $25,000 in rebates.60 

Entities eligible to receive rebates for the purchase and 
installation of new charging stations include schools, transit 
agencies, and disadvantaged communities.  

  

 
57 https://afdc.energy.gov/laws/12858  
58 https://dot.ca.gov/-/media/dot-media/programs/rail-mass-transportation/documents/f0010121-toll-credit-fact-sheet.pdf  
59 https://dot.ca.gov/-/media/dot-media/programs/rail-mass-transportation/documents/f0009899-2-toll-credits-fact-sheet-a11y.pdf  
60 https://www.pge.com/en_US/large-business/solar-and-vehicles/clean-vehicles/ev-fleet-program/ev-fleet-program.page?WT.mc_id=Vanity_evfleet  

https://afdc.energy.gov/laws/12858
https://dot.ca.gov/-/media/dot-media/programs/rail-mass-transportation/documents/f0010121-toll-credit-fact-sheet.pdf
https://dot.ca.gov/-/media/dot-media/programs/rail-mass-transportation/documents/f0009899-2-toll-credits-fact-sheet-a11y.pdf
https://www.pge.com/en_US/large-business/solar-and-vehicles/clean-vehicles/ev-fleet-program/ev-fleet-program.page?WT.mc_id=Vanity_evfleet
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An important source of potential funding is the FTA’s Low-No funding opportunity. In December 2021, the 

FTA released a Dear Colleague letter outlining new requirements for Low-No and Bus and Bus Facility 

Grant Applications. The letter details the requirement for a Zero-Emission Fleet Transition plan in 

response to amendments in the statutory provisions for these programs as part of the Bipartisan 

Infrastructure Law. The FTA Zero-Emission Fleet Transition plan includes six major elements, presented 

in Table 17. Moving forward, to qualify for these funding opportunities, a transit agency must include a 

transition plan with these elements. CTA can use much of the material in the ZEB Rollout Plan document 

to develop a ZE Fleet Transition Plan to comply with the FTA’s requirements61. 

Table 17: FTA Zero-Emission Fleet Transition Plan Requirements 

Element Description 

1: Long-Term Fleet Plan and Application 
Request 

Demonstrate a long-term fleet management plan with a strategy for how 
the applicant intends to use the current application and future 
acquisitions. 

2: Current and Future Resources to 
Meet Transition 

Address the availability of current and future resources to meet costs for 
the transition and implementation 

3: Policy and Legislative Impacts Consider policy and legislation impacting relevant technologies. 

4: Facility Evaluation and Needs for 
Technology Transition 

Include an evaluation of existing and future facilities and their 
relationship to the technology transition. 

5: Utility Partnership 
Describe the partnership of the applicant with the utility or alternative fuel 
provider. 

6: Workforce Training and Transition 

Examine the impact of the transition on the applicant’s current workforce 
by identifying skill gaps, training needs, and retraining needs of the 
exiting workers of the applicant to operate and maintain ZEVs and 
related infrastructure and avoid displacement of the existing workforce. 

 

 
61 To view a list of winners and projects, please see https://www.transit.dot.gov/funding/grants/fy22-fta-bus-and-low-and-no-
emission-grant-awards  

https://www.transit.dot.gov/funding/grants/fy22-fta-bus-and-low-and-no-emission-grant-awards
https://www.transit.dot.gov/funding/grants/fy22-fta-bus-and-low-and-no-emission-grant-awards
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13.0 SERVICE AND ZEB DEPLOYMENT IN DISADVANTAGED 

COMMUNITIES 

CARB defines Section F of the rollout plan as “Providing Service in Disadvantaged Communities” based 

on disadvantaged communities as identified by CalEnviroScreen, an online mapping tool developed by 

the Office of Environmental Health Hazard Assessment. The tool identifies (at the census tract level) the 

state’s most pollution-burdened and vulnerable communities based on geographic, socioeconomic, 

public health, and environmental hazard criteria. 

ICT provisions require that transit agencies describe how they are planning to deploy ZEBs in 

disadvantaged communities by outlining the location of the disadvantaged community (census tract) 

where the ZEB will be deployed, how many ZEBs, and in what year the ZEBs will be deployed. 

Figure 24 shows that there are no census tracts that are classified as ‘disadvantaged communities’ 

according to CalEnviroScreen 4.0 in CTA’s service area.  
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Figure 24: CalEnviroScreen disadvantaged communities in the CTA service area 

 

While none of the census tracts in CTA’s service area are classified as disadvantaged communities (in 

the top 25th percentile), CTA can make the largest impact by prioritizing ZEB deployment on Direct 

Connect services that go through the areas that are the most disadvantaged; in this case, the tracts that 

are in the top 50th percentile, or the orange-colored census tracts in Figure 24. 
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14.0 GHG IMPACTS 

Based on the ZEVDecide modeling of greenhouse gas emissions (GHG), CTA’s diesel/gasoline fleet is 

estimated to emit 134 tons of GHGs in a year, inclusive of upstream emissions62 related to the fossil fuel 

supply chain.63 In contrast, the future BEB fleet will only emit close to 24 tons annually; while tailpipe 

emissions of BEBs are nil, residual GHGs results from the carbon-intensity of the electric grid. As 

modeled, a completely BEB fleet can reduce CTA’s GHG footprint by ~110 tons annually (an 82% 

reduction). Table 18 shows the annual emissions of the fleet by service type, and Table 19 presents a 

summary and the average emissions per vehicle. 

Table 18: Annual Emission in Tons of CO2 per year for CTA’s fleet by service type 

  Zero Emissions Diesel/Gasoline 

  
BEB cutaways BEB vans 

Diesel 
cutaways 

Gasoline 
vans 

Gasoline 
Cutaway 

Upstream 
(ton CO2/year) 

20 4 17 3 11 

Tailpipe Emissions 
(ton CO2/year) 

- - 47 13 44 

Total  
(Ton CO2/year) 

20 4 64 16 55 

 

Table 19: Summary of Annual Emissions for CTA’s fleet 

  Fleet Emissions 

(Ton CO2/year) 

Emissions per Vehicle  

(Ton CO2/vehicle/year) 

BEB fleet 24 4 

Diesel/Gasoline Fleet 134 31 

Difference 

110 27 

82% 87% 

On average, implementing BEBs reduces the annual emissions by 82% when compared to the 

conventional diesel/gasoline fleet. 

Using the EPA GHG equivalent calculator64, we used the annual emissions that will be displaced by the 

BEB fleet to create relative comparisons to the benefits. As presented in Figure 25, implementing a ZEB 

 
62 Upstream emissions are GHG emissions related to the production of the fuel used to power vehicles, such as emissions from the 
production of electricity used to power vehicles (https://www.epa.gov/greenvehicles/light-duty-vehicle-emissions)  
63 All GHG calculations are presented in tons (not metric tons) of CO2 equivalent, which is calculated using the short-term 20-year 
global warming potential of CO2, methane, black carbon, and particulate matter. 
64 https://www.epa.gov/energy/greenhouse-gas-equivalencies-calculator 

https://www.epa.gov/greenvehicles/light-duty-vehicle-emissions
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fleet will eliminate emissions equivalent to removing 24 passenger vehicles per year or reducing 

emissions of 14 households in a year.  

Figure 25: Equivalent GHG benefits of implementing a BEB fleet at CTA65. 

 

  

 
65 https://www.epa.gov/energy/greenhouse-gas-equivalencies-calculator 
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15.0 OTHER TRANSITION ITEMS 

15.1 JOINT ZEB GROUP AND ASSESSMENT OF MULTI-OPERATOR 

VEHICLE PROCUREMENT  

According to the CARB ICT regulation, transit agencies can pool resources when acquiring ZEB 

infrastructure if they: 

• Share infrastructure 

• Share the same MPO, transportation planning agency, or Air District 

• Are located within the same Air Basin 

The Calaveras Council of Governments is the Regional Transportation Planning Agency for the County 

of Calaveras and the City of Angels, and it is the designated planning and administrative agency for 

transportation projects and programs in the county. CTA’s service area is located within the Calaveras 

County APCD and the Mountain Counties Air Basin. Table 20 lists the agencies that operate transit 

services within the same air basin. While CTA could theoretically partner with any transit agency in the 

region, the geographic proximity of service areas might negatively impact the feasibility of creating 

effective joint groups. 

Table 20: Other bus transit agencies in Mountain Counties Air Basin 

County Agency Total revenue 

vehicles66 

ZEB Choice Notes 

Calaveras Calaveras Transit 

Agency 

11 BEB  

Plumas Plumas County 

Transportation 

Commission 

9 TBD  

Sierra Sierra County 

Transportation 

Commission 

4 TBD Sierra County contracts with 

two non-profits to offer 

demand response and 

scheduled transit service to 

older adults and persons with 

disabilities, while also 

providing service to the 

general public if space is 

available. These two 

organizations are 

 
66 Based on NTD 2020 data. 
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County Agency Total revenue 

vehicles66 

ZEB Choice Notes 

Incorporated Seniors 

Citizens of Sierra County, 

offering service in Eastern 

Sierra County; and Golden 

Rays Seniors Citizens, 

offering service in Western 

Sierra County. 

Nevada Nevada County Transit 

Services 

25 TBD  

Placer Placer County Transit  56 TBD No ZEB plan yet, but 

SCAG’s 2021 FTIP noted the 

purchase of electric vehicles 

by Thousand Oaks transit to 

replace existing buses. 

El Dorado El Dorado Transit 51 BEB  

Amador Amador Transit 20 TBD ZEB plan currently 

underway. 

Tuolumne Tuolumne County 

Transit 

20 BEB, 

hydrogen 

 

Mariposa Mariposa County 

Transit 

8 TBD Mariposa County Transit is 

administered by the 

Mariposa Health and Human 

Services Agency 

While CTA could potentially partner with any of these transit agencies to form a joint ZEB group, the most 

likely candidates for partnering are agencies moving forward with battery electric as their ZEB technology 

choice; this could potentially enable sharing the costs associated with charging infrastructure.  

Regardless of whether a decision is made to explore formation of a formal joint ZEB group, CTA should 

remain in communication with other transit agencies in the region to understand how the agencies can 

work together to leverage resources and coordinate efforts on a regional level. 

Another recommended strategy is developing a multi-operator vehicle procurement group. That is, CTA 

could join with any of the agencies outlined above to produce common specifications for ZEBs, thus 

potentially driving down the purchase costs of ZEBs by increasing the quantity of vehicles purchased. 

Leveraging joint procurement through the CalACT/MBTA purchasing cooperative (Cooperative) is a 

prudent approach, as the Cooperative offers a variety of ADA compliant vehicles like vans and cutaways. 

Currently, ZE options are limited. CTA and other operators may wish to encourage OEMs to develop 

vehicles with longer ranges and more hydrogen options, especially vehicle types like cutaways and vans. 
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15.2 CONSIDERATIONS FOR PARTNERSHIPS AND ALTERNATIVE FUELS 

Based on our analysis of current service and operations, route modeling and bus simulations, market 

considerations, site audits, and meetings with stakeholders, Stantec’s recommendation is for CTA to 

deploy an expanded fleet of BEBs (see Section 5.0 for further discussion for why FCEBs were not 

recommended at this time). Nonetheless, as a rapidly evolving field, technology maturation and changes 

in the local market for hydrogen may make fuel cell vehicles a potential alternative for CTA. Below we 

describe some considerations for hydrogen fuel cell technology for CTA’s fleet. 

The CARB ICT regulation regarding the rollout planning notes that these rollout plans are flexible, 

accounting for rapidly evolving technology and the challenge that transit operators face when 

implementing a new technology. So, while the recommendation of BEBs for CTA’s fleet is the one 

presented on this report, fleet advancements could make a hydrogen vehicle an attractive option for 

CTA. However, in addition to the vehicle, reliable and readily access hydrogen fuel is an absolute 

requirement for the viability of hydrogen vehicles.  

At the time of this writing, Ideanomics together with US Hybrid is producing a hydrogen-powered 

passenger van with a stated range of up to 250 miles.67 Currently, no transit agencies are operating FCE 

cutaways, but new offerings are positive developments showing the interest in new technology for 

different vehicle styles along with the rapid evolution of the ZE field.  

One of the major obstacles to deploying FCEBs over BEBs is that they are, depending on 

configurations, 15-20% more expensive than a BEB68. This price premium results from a combination of 

the fuel cell stack and related technology, leading to an increase in the number of specialized parts on a 

FCEB compared to BEBs. This has also resulted in costlier maintenance in pilots to date. As an 

example, a FCE passenger van from Ideanomics is quoted at $220,000, while the BE passenger van 

that CTA is purchasing is quoted at ~$200,000 with base options; a fossil fuel-powered equivalents can 

be below $100,000. 

Nonetheless, the major advantage of a FCEB is its operating range of ~300 miles, approaching the 

operating ranges of diesel buses. This means that FCEBs are more likely than BEBs to support a one-

to-one replacement scheme with traditional fossil fuel-powered vehicles. Indeed, Stantec modeling for a 

nearby transit agency in Tuolumne County with similar operating profiles and challenges demonstrated a 

nearly 100% success rate for hydrogen-powered vehicles. 

Fueling is always a primary concern when considering FCEB implementation, as nearby access to a 

reliable source of hydrogen is required to support the fleet. The potential cost of arranging hydrogen 

fueling for a fuel-cell CTA fleet will likely be prohibitive for several years. Two options for hydrogen 

fueling include on-site fueling and offsite fueling. 

 
67 https://www.ushybrid.com/wp-content/uploads/2022/05/USH_CaseStudies_SARTAVan_2022_DIGITAL.pdf  
68 However, if more BEBs are required to maintain service compared to the diesel/gasoline fleet size, the capital vehicle cost of a 
BEB fleet could approach the capital vehicle cost of a FCEB fleet. 

https://www.ushybrid.com/wp-content/uploads/2022/05/USH_CaseStudies_SARTAVan_2022_DIGITAL.pdf


ZEB STRATEGY AND FINAL REPORT 

  
_________________________________________________________________________________________________________________ 
  

 
 77 

  

• One route would be to build a hydrogen fueling facility onsite. Fueling is comparable to a CNG or 

diesel bus, and takes, on average, 8-12 minutes per bus. The refueling facility would have to 

store hydrogen as a liquid since gaseous hydrogen stations are only used for a max of 180 

kg/day and the anticipated hydrogen demand for CTA would likely be higher. Detailed 

calculations regarding the amount of FCEBs that could be served by an on-site station would 

need to be performed. Costs would also be determined; however, estimates for this fleet size 

usually land at around $2 million. Therefore, the approximate cost of a liquid hydrogen station for 

CTA would be close to $4 million and would require one pump and one hydrogen dispenser with 

an average flow rate of 4 kg/minute.  

• Offsite fueling opportunities in Calaveras County are currently insufficient, as the closest bus 

fueling stations to the County are in the Oakland area, over a hundred miles away. Building 

offsite fueling facilities would require more investment than on-site fueling and would need the 

involvement of more regional stakeholders (including utilities). 

If fueling infrastructure was implemented on-site, then significant upgrades and equipment would be 

required at a sizable cost in addition to items like installing hydrogen gas detection systems. If fueling 

occurred offsite, then CTA would only need to install hydrogen gas leak detection systems, along with 

other safety precautions, but little else of the facilities would need alteration. In both scenarios, the 

maintenance facilities would require additional tools and equipment specifically for repairs and upkeep of 

hydrogen fuel cell specific items. Spare bus parts would need to be acquired as well. 

As the demand for hydrogen grows, it is possible that hydrogen fueling stations become more prevalent 

and closer to CTA’s facility. Indeed, Stantec is working with the Tuolumne County Transit Authority 

(TCTA) to develop their ZEB rollout plan and the tentative approach for TCTA is a mixed fleet of BE and 

FCE vehicles due to an interesting opportunity developing in Tuolumne County. Yosemite Clean Energy, 

a private energy firm, is developing plans to open a hydrogen producing plant in Tuolumne County. This 

plant is designed to use forest waste as a biomass method of producing hydrogen. TCTA is planning on 

using offsite fueling at a proposed retail hydrogen fuel station. In this way, TCTA can offload the 

investment in a costly on-site fueling yard by fueling at a retail station. While this potential option in 

Tuolumne County is nearly an hour away from CTA’s bus yard, Yosemite Clean Energy could in the 

future look at expanding into Calaveras County. If hydrogen becomes more readily available nearby 

CTA’s facilities and if the pricing is reasonable, CTA should explore offsite fueling opportunities. 

15.3 CHANGE MANAGEMENT 

Finally, because a ZEB transition and implementation is an agencywide endeavor that also includes the 

need to actively consider utilities as a stakeholder and partner, an agencywide approach is required. 

Communication will be critical during the transition to ensure customers are made aware of potential 

disruptions and changes to bus operations. ZEB conversion also offers an excellent marketing 

opportunity for CTA to promote its climate commitments. 
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16.0 PHASING AND IMPLEMENTATION 

Table 21 provides an overview of the phasing plan for CTA’s ZEB rollout strategy. Note that expenses are in the year of cost incurred, while the fleet quantity columns show when vehicles are delivered, which is offset from the purchase 

year.  

Table 21: ZEB Implementation Phasing Plan, FY2023-2040 

Year 
Charging Equipment 
Installation 

ZEB Fleet Procurements 
ZEB Fleet Adoption as 

Percentage of 
Procurement 

Training: Operators, Maintenance staff, 
Technicians 

Training - Other 
Capital Expenses 
(2022$) 

Operating 
Expenses 
(2022$) 

Total Expenses 
(2022$) 

FY2023  1 van 33% 
Original equipment manufacturer (OEM) 

training 
OEM training for all other 

staff 
$378,000 $266,000 $644,000 

FY2024  0 0% Annual refreshers 

Coordination with local fire 
and emergency response 

department for ZE 
technology for emergency 

responses 

$196,000 $252,000 $448,000 

FY2025 
2 chargers with dual 

dispenser 
0 0% OEM training No activity $815,000 $236,000 $1,051,000 

FY2026  1 van 50% Annual refreshers 
Local fire and emergency 

response department 
refreshers 

$253,000 $222,000 $475,000 

FY2027  1 cutaway 50% OEM training 
OEM training for all other 

staff 
$265,000 $199,000 $464,000 

FY2028  0 No procurement Annual refreshers 
Local fire and emergency 

response department 
refreshers 

$0 $189,000 $189,000 

FY2029 
2 chargers with dual 

dispenser 
2 cutaways 100% OEM training No activity $822,000 $158,000 $980,000 

FY2030  1 cutaway 100% Annual refreshers 
Local fire and emergency 

response department 
refreshers 

$157,000 $141,000 $298,000 
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Year 
Charging Equipment 
Installation 

ZEB Fleet Procurements 
ZEB Fleet Adoption as 

Percentage of 
Procurement 

Training: Operators, Maintenance staff, 
Technicians 

Training - Other 
Capital Expenses 
(2022$) 

Operating 
Expenses 
(2022$) 

Total Expenses 
(2022$) 

FY2031  
2 cutaways 

1 van 
100% OEM training 

OEM training for all other 
staff 

$416,000 $120,000 $536,000 

FY2032 1 charger with dual dispenser 2 cutaways 100% Annual refreshers 
Local fire and emergency 

response department 
refreshers 

$483,000 $113,000 $596,000 

FY2033  1 cutaway 100% OEM training No activity $135,000 $98,000 $233,000 

FY2034  
1 cutaway 

1 van 
100% Annual refreshers 

Local fire and emergency 
response department 

refreshers 
$230,000 $83,000 $313,000 

FY2035  1 cutaway 100% OEM training 
OEM training for all other 

staff 
$122,000 $87,000 $209,000 

FY2036  1 cutaway 100% Annual refreshers 
Local fire and emergency 

response department 
refreshers 

$116,000 $88,000 $204,000 

FY2037  1 cutaway 100% OEM training No activity $111,000 $83,000 $194,000 

FY2038  0 No procurement Annual refreshers 
Local fire and emergency 

response department 
refreshers 

$0 $77,000 $77,000 

FY2039  
2 cutaways 

1 van 
100% OEM training 

OEM training for all other 
staff 

$280,000 $74,000 $354,000 

FY2040  1 cutaway 100% Annual refreshers 
Local fire and emergency 

response department 

refreshers 
$95,000 $69,000 $164,000 
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APPENDIX A: FINANCIAL MODELING INPUTS AND ASSUMPTIONS 

Table 22 presents a description as well as the sources for the cost inputs (in 2022$) of the Base Case and the ZEB Case.  

Table 22: Summary of cost inputs 

Main 

Category 
Item Description 

Inputs for Base 

Case 
Inputs for ZEB Case Sources and comments 

Fleet 

Acquisition 

Bus purchase 

price 

Purchase price of a 

bus/vehicle inclusive of 

options and taxes and 

standard warranty. 

Diesel cutaway: 

$115,080 

Gasoline cutaway: 

$98,601 

Gasoline vans: 

$58,973 

BE cutaway: $255,574 

BE van: $202,644 

 

Base Case: based on recent vehicle 

quotes and most recent purchase 

prices from 2018 TAM Plan adjusted 

for inflation to 2022$. 

ZEB Case: based on vehicle quotes. 

Values are in 2022$ and adjusted over 

time based on price trendlines from 

the California Air Resource Board. 

Infrastructure 

and Facility 

Modifications 

Infrastructure 

Modification 

Costs 

Includes equipment, 

installation, testing, civil 

and electrical work, as 

well as contractor’s fees 

and escalation factors.  

N/A Main facility: $1,965,674 Engineer’s cost estimate. 

Operating Vehicle fuel 
Cost of fuel commodity 

for revenue vehicles. 

Diesel: $5.13 per 

gallon 

Gasoline: $5.24 

per gallon 

Electricity: $0.184 per kWh 

Base Case: CTA 

ZEB Case: the average price for 

electricity in $/kWh was calculated 

based on the current rates for PG&E. 
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Main 

Category 
Item Description 

Inputs for Base 

Case 
Inputs for ZEB Case Sources and comments 

Maintenance 

Vehicle 

maintenance 

costs 

Maintenance costs (per 

mile) inclusive of labor 

and parts for scheduled 

and unscheduled 

maintenance. Listed in 

2022$ and projected out 

through 2040. 

2022: $0.21 per 

mile 
2022: $0.20 per mile 

Base Case: CTA’s OM contract with 

Paratransit Services, adjusted to 

2022$, and projected through 2040. 

ZEB Case: based on the Base Case 

but adjusted to assume no fluids (oil 

and lubricants).  
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CONSTRUCTION START MONTH Jul-25

CONSTRUCTION DURATION (MONTHS) 4                  

MID POINT OF CONSTRUCTION Sep-25

% ANNUAL ESCALATION 7.50%

ALLOWANCE FOR ESCALATION (TO MIDPOINT OF 

CONSTRUCTION)

23.55%

NOTES:

SPECIFIC INCLUSIONS

1 PREVAILING WAGE RATES IN THE AREA OF THE PROJECT

2 (5) DUAL CABLE BEB CHARGING DISPENSERS WITH POWER CONNECTIONS 

3 ALLOWANCE FOR COMMUNICATIONS RELATED TO BEB SYSTEM

4 INCOMING PRIMARY SERVICE CONDUIT IN DUCTBANK

SPECIFIC EXCLUSIONS

1 ASBESTOS OR HAZARDOUS MATERIAL ABATEMENT

2 PROJECT SOFT COSTS & CONSTRUCTION CONTINGENCY

3 PUD TRANSFORMER

GENERAL NOTES

1 ESTIMATE ASSUMES THAT ALL COMPONENTS WILL BE BID AS A SINGLE BID PACKAGE

2 ESTIMATE ASSUMES WORK TO BE DURING NORMAL WORKING HOURS

3 ESTIMATE ASSUMES BID COVERAGE FROM AT LEAST 4-5 RESPONSIVE BIDDERS

4  ESTIMATE IS BASED ON CONCEPTUAL SITE PLAN DRAWINGS PREPARED BY STANTEC DATED 10/04/2022 & RECEIVED 

THE SAME DAY. 
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PROJECT: CALAVERAS TRANSIT AGENCY JYI #: C2633A-R1

LOCATION: SAN ANDREAS, CA 95249 DATE: 12-Oct-22

CLIENT: STANTEC REVISED: 14-Oct-22

DESCRIPTION: R.O.M. OPINION OF PROBABLE COST - SUMMARY

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL 

DEFINITIONS

OPINION OF COST

  JYI cannot, however, be responsible for inclusion of items or work of which we have not been informed.

BID

An offer to enter a contract to perform work for a fixed sum, to be completed within a limited period of time.

SPECIAL NOTE - MARKET CONDITIONS

Number of bids Percentage Differential

1............ + 25 to  50%

2-3.......... + 10 to  25%

4-5.......... +  0 to  10%

6-7.......... +  0 to - 5%

8 or more.... +  0 to -10%

Accordingly, it is extremely important to ensure that a minimum of 4-5 valid bids are received

 In the current market conditions for construction, our experience shows the following results on competitive bids, as a differential 

from JYI final estimates: 

  An Opinion  of Cost is prepared from a survey of the quantities of work-items prepared from written or drawn information provided 

at the Conceptual  or Schematic stage of design.   

  Historical costs, information provided by contractors and suppliers, plus judgmental evaluation by the Estimator are used as 

appropriate as the basis for pricing. 

  Allowances as appropriate will be included for items of work which are not indicated on the design documents, provided that the 

Estimator is made aware of them, or which in the judgement of the Estimator are required for completion of the work. 
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PROJECT: CALAVERAS TRANSIT AGENCY JYI #: C2633A-R1

LOCATION: SAN ANDREAS, CA 95249 DATE: 12-Oct-22

CLIENT: STANTEC REVISED: 14-Oct-22

DISPENSER QTY: 10                      

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL 

SUMMARY OF ESTIMATE $

1       CHARGERS & DISPENSERS 10                 EA 39,533.00 395,330             

2       ELECTRICAL EQUIPMENT, DISTRIBUTION & COMMUNICATIONS 1                   LS 530,853.00 530,853             

3       EXTERIOR IMPROVEMENTS 1                   LS 66,918.00 66,918               

SUBTOTAL 993,101             

GENERAL CONDITIONS / GENERAL REQUIREMENTS 15.00% 14,896.52          148,965

ESTIMATE / DESIGN CONTINGENCY 20.00% 22,841.32          228,413

MARKET FACTOR 7.00% 9,593.36            95,934

SUBTOTAL 146,641.29        1,466,413          

BONDS & INSURANCE 2.00% 2,932.83            29,328

CONTRACTOR'S FEE 6.50% 9,531.68            95,317

SUBTOTAL 159,105.80        1,591,058          

ESCALATION (TO MIDPOINT) - SEE SUMMARY FOR ESCALATION 

PARAMETERS

23.55% 37,461.55          374,615

R.O.M. OPINION OF PROBABLE COST 196,567.35        1,965,674        

DESCRIPTION: R.O.M. OPINION OF PROBABLE COST - CALAVERAS TRANSIT
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PROJECT: CALAVERAS TRANSIT AGENCY JYI #: C2633A-R1

LOCATION: SAN ANDREAS, CA 95249 DATE: 12-Oct-22

CLIENT: STANTEC REVISED: 14-Oct-22

DISPENSER QTY: 10                      

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL 

DESCRIPTION: R.O.M. OPINION OF PROBABLE COST - CALAVERAS TRANSIT

1     CHARGERS & DISPENSERS $

PEDESTAL-MOUNTED BEB DISPENSERS

60 kW CHARGER W/ DUAL DISPENSERS 5 EA 75,000.00          375,000             

DISPENSER PAD, 3' x 3' SEE 3.0

DISPENSER ANCHORAGE 5                   EA 300.00               1,500                 

MISCELLANEOUS

MISCELLANEOUS/TESTING 1                   LS 18,830.00          18,830               

SUBTOTAL 395,330             

2     ELECTRICAL EQUIPMENT, DISTRIBUTION & COMMUNICATIONS $

EQUIPMENT - OVERALL

500kW DIESEL GENERATOR W/ BELLY TANK 1 EA 267,000.00        267,000             

500kW ELECTRIC UTILITY TRANSFORMER - BY UTILITY BY PUD

ELECTRICAL SWITCHGEAR & DISTRIBUTION (1000 AMPS) 1 EA 70,000.00          70,000               

ATS (600 AMPS) 1 EA 43,195.00          43,195               

600 AMP DISCONNECT SWITCH FOR CHARGER CIRCUITS 5 EA 8,000.00            40,000               

EQUIPMENT GROUNDING 3                   EA 750.00               2,250                 

NEW ELECTRICAL UTILITY PULLBOX 1                   EA 3,500.00            3,500                 

NEW SWITCHGEAR PULLBOX 1                   EA 3,000.00            3,000                 

SITE ELECTRICAL DISTRIBUTION

20' POLE MOUNTED LIGHTING W/ SINGLE HEAD, COMPLETE W/ 

FEEDERS

3 EA 3,075.00            9,225                 

100 AMP FEEDER, PVC SWITCHGEAR TO CHARGER HOME RUN + 5 

CLUSTER D-BANK

24 LF 136.18               3,268                 

100 AMP FEEDER, PVC SWITCHGEAR TO CHARGER HOME RUN + 4 

CLUSTER D-BANK

25 LF 115.34               2,884                 

100 AMP FEEDER, PVC SWITCHGEAR TO CHARGER HOME RUN + 3 

CLUSTER D-BANK

22 LF 94.51                 2,079                 

100 AMP FEEDER, PVC SWITCHGEAR TO CHARGER HOME RUN + 2 

CLUSTER D-BANK

21 LF 84.09                 1,766                 

100 AMP FEEDER, PVC SWITCHGEAR TO CHARGER HOME RUN + 1 

CLUSTER D-BANK

23 LF 75.41                 1,734                 

3" DIAM. PVC C.O. IN DUCTBANK + CUT & PATCH AC PAVING - 

INCOMING SERVICE

404 LF 74.05                 29,916               

3" DIAM. PVC C.O. IN DUCTBANK + CUT & PATCH A.B. PAVING - 

INCOMING SERVICE

83 LF 93.11                 7,728                 

600 AMP PVC FEEDER IN DUCTBANK - XFMR TO ATS 11 LF 238.00               2,618                 

600 AMP PVC FEEDER IN DUCTBANK - ATS TO GENERATOR 15 LF 238.00               3,570                 

600 AMP PVC FEEDER IN DUCTBANK -  ATS TO SWITCHGEAR 15 LF 238.00               3,570                 

U/G PULL SECTION  AT ELECTRICAL EQUIPMENT 2 EA 650.00               1,300                 

COMMUNICATIONS

COMM. CONNECTION TO ELECTRICAL ROOM, CHARGERS AND 

DISPENSERS, COMPLETE

1                   LS 6,970.00            6,970                 

MISCELLANEOUS

MISC. ELECTRICAL UTILITY/TESTING 1                   LS 25,280.00          25,280               

SUBTOTAL 530,853             

3     EXTERIOR IMPROVEMENTS $

BOLLARDS FOR ELECTRICAL EQUIPMENT PROTECTION 38 EA 1,140.00            43,320               

CONCRETE PAVING AROUND ELECTRICAL EQUIPMENT 1447 SF 12.50                 18,088               

CONCRETE PAD AROUND CHARGERS, 3' X 3' 5 EA 230.00               1,150                 

CONCRETE CURB AROUND ELECTRICAL EQUIPMENT 70 LF 30.00                 2,100                 
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PROJECT: CALAVERAS TRANSIT AGENCY JYI #: C2633A-R1

LOCATION: SAN ANDREAS, CA 95249 DATE: 12-Oct-22

CLIENT: STANTEC REVISED: 14-Oct-22

DISPENSER QTY: 10                      

ITEM DESCRIPTION QTY UNIT UNIT COST TOTAL 

DESCRIPTION: R.O.M. OPINION OF PROBABLE COST - CALAVERAS TRANSIT

MISCELLANEOUS

MISCELLANEOUS EXTERIOR IMPROVEMENTS 1                   LS 2,260.00            2,260                 

SUBTOTAL 66,918               
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